THE WHITING-TURNER CONTRACTING COMPANY

University of Connecticut
Project #901820
Putnam Refectory Renovation
May 19, 2015

FORM OF PROPOSAL

BID PACKAGE - UNIT #03B — Polished Topping Slab

NAME OF CONTRACTOR:
ADDRESS:

TELEPHONE NUMBER:

BASE PRICE:

Having carefully examined and considered the Bid Package dated May 19, 2015 as amended through Addendum
No.: , we hereby submit our price
for all work covered by the Bid Documents. This Bid is valid for 90 days from the bid date.

00/100 DOLLARS

TOTAL [ )

Submission of a proposal constitutes acceptance of the terms of The Whiting-Turner Contracting Company
Subcontract included within this Bid Package, without any change or alteration of such Subcontract terms. Any
proposed changes to the Subcontract form, submitted with the proposal, shall be deemed unacceptable and shall
make the proposal non-responsive. Non-responsive proposals are subject to rejection.

Complete and attach all documents as indicated in the Instructions to Bidders.

Respectfully Submitted by:

Company Name

Individual Title
Signature Seal
Date

Note: Proposal must be signed by a representative empowered to execute Contracts.



SUBCONTRACT

THE WHITING-TURNER CONTRACTING COMPANY

Address Reply to: -

SUBCONTRACT NO.

SUBCONTRACT FOR

SUBCONTRACTOR
Address

Remittance Address

OWNER

PROJECT

This agreement, made this day of , , by and between
hereinafter called the Subcontractor, and THE WHITING-TURNER CONTRACTING COMPANY, of Baltimore
Maryland, with its principal office located at 300 East Joppa Road, Baltimore, Maryland, a body corporate of the State
of Maryland, hereinafter called the Contractor,

WITNESSETH, that the Subcontractor and Contractor for the consideration hereinafter named, agree as

follows:

ARTICLE 1. DEFINITIONS--
(a) As used herein, the following terms shall have the meanings indicated:

"Architect”" or "Engineer" means the architect or engineer directing the work as agent of the Owner, or any
other person authorized by the General Contract to direct or pass upon any matter or thing connected with the
performance of the General Contract.

"Contract Documents" means (a) the General Contract, (b) all general, supplementary and other conditions
applicable to the Project, (c) the Drawings and Specifications, and (d) all bulletins and addenda issued in connection
with the Project.

"Drawings and Specifications" means the drawings and specifications described in Article 2 hereof, and all
addenda and/or revisions thereto.

"General Contract" means the contract executed or to be executed by the Owner and the Contractor in
connection with the construction of the Project and any amendments thereto.
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Where the contract entered into between Owner and Contractor is a Construction Management Agreement,
the term “Contractor” shall be deemed to mean “Construction Manager”.

“Subcontract” means this document and all of the Contract Documents which shall be made a part of this
Subcontract and are incorporated herein by reference.

(b) Where the term "Contractor" is used in the Specifications, insofar as it has application to the work
required to be done by the Subcontractor as provided herein, it shall be deemed for the purposes hereof to refer to the
Subcontractor. The term "Contractor" or "General Contractor" when used in the Contract Documents shall be deemed
to make reference to the Subcontractor insofar as it has application to the work covered by this Subcontract. The term
"Subcontractor" may be referred to as "it" whether Subcontractor is incorporated or not.

ARTICLE 2. SCOPE OF WORK--The work to be performed and materials to be furnished by the Subcontractor are
as specified in Article 3 hereof and in accordance with Drawings and Specifications prepared by dated R
and as set forth in Exhibit B.

ARTICLE 3. PROVISION OF LABOR AND MATERIALS--

(a) The Subcontractor agrees to furnish and pay for all labor and supervision, tools, apparatus, supplies,
equipment, and services, and also to furnish, deliver, install, and pay for all materials necessary for the performance
and completion of the work described under the Scope of Work, free from all claims and liens of materialmen,
suppliers, laborers, truckers, subcontractors, and others making claims through the Subcontractor. All such work shall
be done to the satisfaction of the Owner, the Architect and/or Engineer, and the Contractor in accordance with the
Contract Documents. Subcontractor agrees to submit daily work reports and monthly progress reports and schedule
updates upon request by the Contractor. The Subcontractor agrees that with respect to the Scope of Work hereunder it
will stand in the Contractor's shoes with respect to the Contractor's obligations to the Owner under the Contract
Documents and will perform all work and obligations as set forth on the Contract Documents to the satisfaction of the
Owner. At all times that Subcontractor has personnel at the Project site, it shall also have present an authorized
representative of Subcontractor who shall supervise and direct Subcontractor's personnel and be responsible for their
actions. Such representative shall be authorized to act on behalf of the Subcontractor and communications to such
representative shall be binding upon Subcontractor.

(b) In the event any deviations from the Contract Documents are incorporated in any shop drawings of or by the
Subcontractor, such deviations and the reasons therefore shall be fully explained in writing by separate letter to the
Contractor and Owner at the time the shop drawings are submitted to the Contractor and Owner. Failure to so specify
and explain any such deviation will automatically void any inadvertent approval of the same by the Contractor,
Architect, Engineer and/or Owner.

(c) The Subcontractor represents and warrants that it is an expert in the particular line or lines of work herein
contracted to be done and that it is competent to know whether the materials, methods and apparatus specified for this
work are sufficient and suitable to secure the results contemplated by the Contract Documents. The Subcontractor shall
be responsible for fulfilling the requirements of the Contract Documents. Subcontractor agrees to cooperate in carrying
out Contractor's quality assurance program including, but not limited to, furnishing necessary documentation and
facilitating inspections and quality checks.

(d) In the event that Subcontractor employs union labor the Subcontractor agrees to be bound by the terms and
provisions of the agreement establishing the Impartial Jurisdictional Disputes Board, any such successor Board, or any
subsequent method agreed to be employers and the unions affiliated with the Building and Construction Trades
Department, AFL-CIO, for the settlement of jurisdictional disputes. The Subcontractor also agrees that any assignments
of disputed work shall be made in accordance with any agreement of record between the disputing trades, or any
published decision of record compiled and published by the Building and Construction Trades Department, AFL-CIO
in 'Agreements and Decisions Rendered affecting the Building Industry.

ARTICLE 4. DILIGENT PERFORMANCE--

(a) Subcontractor agrees to commence, pursue diligently and complete the work in such sequence and order and
according to such schedules as Contractor shall establish from time to time during the course of the work, and shall
perform the work so as not to delay any other trades or contractors, time being of the essence of this Subcontract. Any
written dates furnished by the Subcontractor and approved by Contractor and Owner for delivery of materials, samples,
shop drawings, etc., shall become a part of this Subcontract. Subcontractor shall furnish information requested by the
Contractor in connection with monitoring and updating the Project schedule and shall immediately notify Contractor in
writing of any interruption of the work or late delivery which causes or may cause a delay in Subcontractor's
performance. No extension of completion date shall be permitted unless approved in writing by the Contractor and
Owner, and Subcontractor shall be responsible for any losses or penalties incurred by Contractor as a result of delays in
completing Subcontractor’s work. If Contractor determines that the Subcontractor is behind schedule or will not be able
to maintain the schedule, Subcontractor shall submit a remedial plan to recover, shall work overtime, shift work, or
work in an altered sequence, if deemed necessary, in the judgment of the Contractor to maintain the progress of the
work. Any such overtime, acceleration, shift or altered sequence work required to maintain progress or to complete the
work on a timely basis shall be at Subcontractor's expense and shall not entitle Subcontractor to an extension of time or
additional compensation. Contractor may supplement Subcontractor's forces, at Subcontractor's expense, if deemed
necessary by the Contractor to maintain the Project schedule. Subcontractor shall be liable to the Contractor for any
delay or damages, including consequential or liquidated damages, threatened or assessed against the Contractor to the
extent caused by the Subcontractor.
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(b) To the fullest extent permitted by applicable law, Contractor shall have the right at any time to delay or
suspend the work or any part thereof without incurring liability therefore. An extension of time shall be the sole and
exclusive remedy of Subcontractor for any delays or suspensions suffered by Subcontractor, but only to the extent that
a time extension is obtained from the Owner, and Subcontractor shall have no right to seek or recover from Contractor
any damages or losses, whether direct or indirect, arising from or related to any delay or acceleration to overcome
delay, and/or any impact or effect of such delays on the Work.

(c) Subcontractor shall cooperate fully with Contractor in providing promptly any information requested by
Contractor in connection with preparation of schedules for the Project, including, but not limited to, detailed
information concerning the sequence, beginning and ending dates of activities, cost breakdowns related to such
activities, and any information requested for Critical Path Method scheduling if used for the Project. The costs of all
such activities on the part of Subcontractor are included in the Subcontract Amount.

(d) In the event of any dispute under this Subcontract or as to the work to be performed, Subcontractor shall
continue to diligently perform the work as directed by Contractor without interruption, deficiency or delay.

ARTICLE 5. PAYMENT--

(a) Payment of amounts due under the Subcontract, shall be made as follows: The Contractor shall, pay to the
Subcontractor an amount equal to ninety percent (90%) or such higher percentage as required by applicable law of the
value of the work performed by the Subcontractor as determined by the Architect and approved by the Contractor
during any calendar month within fifteen (15) days after payment therefor has been received by the Contractor from the
Owner, or within such shorter period specified by applicable law, statute or regulation. The Contractor shall be under
no obligation to make any payment to the Subcontractor except to the extent that the Contractor has received funds
from the Owner for the work invoiced by the Subcontractor; that is to say, the Subcontractor shall not be entitled to
payment if for any reason, the Owner fails to pay the Contractor in accordance with the General Contract;, such
payment from the Owner being a condition precedent to any obligation of Contractor to Subcontractor. Subcontractor
expressly assumes the risk of the Owner’s non-payment and the subcontract price includes this risk as the
Subcontractor understands and acknowledges that it is to be paid exclusively out of a fund the sole source of which is
the Owner’s payment to the Contractor. The Owner’s non-payment to Contractor will result in non-payment to
Subcontractor by Contractor. Retainage and any other balance of the Subcontract Amount shall be payable fifteen (15)
days or within such shorter period specified by applicable law, after the work under this Subcontract has been
completed and accepted by the Owner, Architect, and Contractor and following approval by the Architect of the final
application for payment, and settlement of all claims, if any, under this Agreement, provided that Subcontractor has
fully performed all of its obligations hereunder. The Contractor is hereby authorized to deduct and offset from any
payment an amount equal to any and all sums or obligations owing by the Subcontractor to the Contractor and costs
necessary to complete the work to be performed under this Subcontract, and any and all claims liquidated or
unliquidated, by the Contractor against the Subcontractor, arising hereunder, under any other contract or agreement
between the Subcontractor and the Contractor or from any other liability or obligation of the Subcontractor to the
Contractor whether under this Subcontract or otherwise.

(b) The Subcontractor agrees to submit to the Contractor applications for payment by the 25th of each month, or
at such other time as provided in the Contract Documents so as to enable the Contractor to timely apply to the Owner
for payment. As a condition precedent to the payment of any application, the Subcontractor shall (1) produce waivers
of mechanics lien rights and claim releases in the form required by Contractor by Subcontractor and all persons
supplying labor or materials to the Subcontractor on the Project through the period covered by the application, or (2)
exhibit such other evidence as the Contractor may require that charges for all labor and material have been paid. Any
payments made by Contractor to Subcontractor are to be held in trust by Subcontractor for the payment of any lower
tier Subcontractor or supplier. The Contractor shall have the right to contact Subcontractor's suppliers and
subcontractors of any tier, direct or indirect, to determine the current status of indebtedness and Subcontractor
authorizes them to provide such information. Contractor in its discretion may make checks payable jointly to
Subcontractor and the supplier or subcontractor or directly to the supplier or subcontractor for the account of the
Subcontractor.

(c) Payment by the Contractor to the Subcontractor or for its account shall not be deemed to be an admission or
approval by the Contractor of the sufficiency and adequacy of the work covered by the payment.

(d) Notwithstanding any other provisions of this Agreement, Contractor shall be under no obligation to make any
payment to the Subcontractor under any provision hereof except to the extent that Contractor has received funds from
Owner, payment by Owner being a condition precedent to payment of the Subcontractor. Subcontractor expressly
assumes the risk of the Owner’s non-payment and the subcontract price includes this risk as the Subcontractor
understands and acknowledges that it is to be paid exclusively out of a fund the sole source of which is the Owner’s
payment to the Contractor. The Owner’s non-payment to Contractor will result in non-payment to Subcontractor by
Contractor. Notwithstanding the foregoing, nothing in this Subcontract shall be construed to prohibit Subcontractor
from pursuing its rights, if any, to a mechanic's lien or statutory bond claim in the event that non-payment of the
Subcontractor was caused by the failure of the Owner to pay Contractor amounts legally due. Subcontractor further
agrees that, prior to exercising its rights or filing any claims, if any, against the Contractor or any surety for non-
payment caused by the failure of the Owner to pay Contractor amounts legally due, Subcontractor shall first timely
exercise and exhaust any rights and remedies that may exist with respect to enforcing a mechanic's lien on the Project.

(e) Contractor may apply any payments otherwise due Subcontractor hereunder to any other indebtedness,
liability or obligation of Subcontractor to Contractor whether under this Subcontract or any other agreement or
circumstance.

ARTICLE 6. ADDITIONAL OR OMITTED WORK--

(a) In the event that the Contractor directs Subcontractor to perform additional work, Subcontractor agrees that it
will promptly perform and diligently complete such work whether or not Contractor and Subcontractor have agreed on
the cost of such work. Subcontractor shall submit to Contractor a lump sum proposal for such work, which proposal
shall include a detailed cost breakdown for each component of the work, indicating both quantities and unit prices, and
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such proposal shall be submitted to Contractor not later than 7 days after Contractor directs Subcontractor to perform
extra or additional work or such lesser period if required by the Contract between Owner and Contractor. If a lump
sum price or unit price for the additional work cannot be agreed upon, or Subcontractor fails to submit such proposal
within 7 days after Contractor directs Subcontractor to perform extra or additional work, Subcontractor agrees to do the
work on the basis of its actual cost plus percentage fees for overhead and profit as set forth in Article 10. The
Contractor shall not be liable for payment for any additional work performed by the Subcontractor unless such work is
first expressly authorized by the Contractor in writing and payment is made by the Owner to the Contractor for such
extra work, payment by Owner to Contractor being a condition precedent for Contractor to pay Subcontractor for such
work. Both authorization in writing by the Contractor and actual payment by the Owner to the Contractor for such extra
work shall be conditions precedent to Contractor's obligation to pay Subcontractor for such additional work. Any
additional compensation or time to be given to Subcontractor shall be set forth in a Subcontract supplement and shall
constitute a full and final equitable adjustment of compensation, time or any other alleged entitlement, known or
unknown, arising in connection with the facts and circumstances described in and which gave rise to such contract
supplement and Subcontractor waives all damages, direct, indirect and consequential, relating to such facts and
circumstances, including, but not limited to, impact, reduced productivity, interference by other trades, lack of
coordination of the work by Contractor, inefficiencies, acceleration, delays, extended overhead, diminished bonding
capacity or lost profits.

(b) In the event that the Subcontractor performs any such authorized additional work on an actual cost plus basis,
it shall furnish each day to the representative of the Contractor, duplicate payroll sheets, timesheets, material tickets,
equipment charges, and a statement or slips for all other charges, retaining a copy of each thereof, and securing on each
thereof the signature of the duly accredited representative of the Contractor. Such signed copies of payroll sheets,
timesheets, material tickets, statements and slips shall accompany the application for payment.

(c) Should the Contractor during the execution of this Contract require the Subcontractor to omit any work
embraced within the terms of this Subcontract, said omission being for the account of the Owner, the Contractor, or any
other subcontractor on the work, the Subcontractor agrees to omit such work, and the Contractor will deduct from any
monies due the Subcontractor the value of such omitted work as reasonably determined by Contractor.

(d) In the event of any dispute, controversy, or claim for additional compensation or time extensions, except for
payment for extra or additional work expressly directed by Contractor in accordance with Section 6 (a) of this
Subcontract, the compensation for which shall be fully and finally governed by Section 6 (a) of this Subcontract and for
which no further claim can or shall be made, notice in writing shall be given to the Contractor no later than seven (7)
days following the occurrence on which such claim is based, unless the notice provision in the General Contract
between the Owner and Contractor is less than seven (7) days, in which case, Subcontractor shall give notice to
Contractor within 2 days less than the time required for Contractor to give notice to the Owner according to the notice
provision in the General Contract. Such notice shall describe the dispute, controversy or claim in detail so as to allow
Contractor to review its merits. Such notice shall also provide detailed information to substantiate such claim including
supporting documentation and calculations, and including any information requested by Contractor. Any claim not
presented within such time period shall be deemed waived by Subcontractor.

(e) If the Subcontractor shall make any claim against the Contractor for extra work or additional compensation
for which the Owner or its agents may be liable, the Contractor may present such claim or claims to the Architect
and/or Owner for determination and decision provided (1) such claim is not, in the judgment of the Contractor, made in
bad faith, (2) Subcontractor has given notice in accordance with Article 6 (d) and in the form required by the General
Contract, and has presented the claim to Contractor within the time required by Article 6 (d), (3) Subcontractor has
both requested in writing that Contractor present the claim and has agreed in writing, on terms satisfactory to
Contractor, to pay all costs of Contractor in presenting and pursuing such claim. Further, if Contractor requires that
Subcontractor execute a liquidating agreement or similar agreement on terms satisfactory to Contractor further
memorializing the understanding of the parties in connection with the presentation of such claims, Subcontractor shall
execute such agreement as a precondition for Contractor to submit such claim. Presentation of the claim by Contractor
shall not be construed as an acknowledgment of the validity thereof, or a waiver of any right of the Contractor, and
such action shall be without prejudice to its rights. If the claim is presented by the Contractor to the_Architect and the
Owner, the decision of the Architect and/or Owner shall be final and binding upon the Subcontractor to the same extent
and purpose that it is final and binding on the Contractor.

(f) No additional time or compensation will be allowed for weather delays or difficulties or inconveniences
arising from mud, dust, water, ice, snow, wind, heat or cold or similar natural or physical conditions unless permitted
under the General Contract and a claim therefore is made as set forth in Section 6(e). Contractor assumes no
responsibility for material received, unloaded or stored for or by Subcontractor. Materials, tools, supplies, equipment,
etc., belonging to or leased to Subcontractor are its responsibility and no claim for missing or stolen property will be
allowed. Contractor shall not be required to provide hoisting facilities or temporary power, water or heat unless
otherwise provided herein.

(g) Contractor may direct Subcontractor to work overtime or premium time and Subcontractor shall comply with
such direction. If approved in advance in writing by Contractor's authorized representative, Subcontractor may be
reimbursed for such work but only for the difference between regular time and overtime for direct payroll cost and the
related payroll taxes, insurance, and benefits, and shall not be entitled to any additional compensation for overhead or
profit or for inefficiencies or declines in productivity or other impacts. Subcontractor shall be responsible for the costs
of overtime work caused by failure of Subcontractor to provide sufficient manpower, maintain the progress of the
Work, or otherwise meet its obligations hereunder.

ARTICLE 7. DEFAULT--

(a) In the event the Subcontractor shall, in the judgment of the Contractor, (1) become unable to fulfill its
financial obligation, become insolvent, or file or have filed against it any petition in bankruptcy, make an assignment
for the benefit of creditors, or commence or have commenced against it or enter into any other proceeding or
arrangement for relief of debtors, reorganization or deferral or discharge of debts, (2) fail to pay, when due, for
materials, supplies, labor, taxes, or other items purchased or used in connection with the work, (3) fail to pursue the

SC4

Rev. 1/2/15



work in accordance with this Subcontract and the schedules established by the Contractor, (4) fail to supply a
sufficiency of properly skilled supervisors, workmen, or of materials, tools, equipment, or supplies of the proper quality
(including failure occasioned by a strike, picketing, boycott, or other cessation of work by Subcontractor's employees),
(5) interfere with or disrupt, or threaten to interfere with or disrupt the operations of the Contractor, the Owner, or any
other laborer, materialmen, supplier, subcontractor, or other person working on the job, whether by reason of any labor
dispute, picketing, boycotting, or by any other reason, (6) violate any applicable federal, state, or local laws or
regulations, (7) advise Contractor or demonstrate to Contractor that Subcontractor will be unable to timely and
adequately perform any of its obligations under this Subcontract, or (8) commit any other breach of this Subcontract,
then any such event shall immediately with no further action or notice required on the part of the Contractor, constitute
a default by the Subcontractor under this Subcontract, and any such event shall be deemed to be a breach of this
Subcontract. The Contractor will give the Subcontractor written notice of default. Upon receipt of such notice,
Subcontractor shall have two (2) days in which to cure any such default provided, however, that if, in the judgment of
the Contractor, such default cannot be cured within a two (2) day period after such notice, or Subcontractor has advised
Contractor or Contactor has otherwise determined that Subcontractor is unable to cure or remedy said default, the
Contractor will notify the Subcontractor of default but the Subcontractor will not have any right to cure such default
and the Subcontractor may be terminated immediately. In the event of a default for which there is no right to cure as
provided hereinabove, or in the event of the expiration of the 2-day cure period set forth hereinabove without all such
defaults having been fully cured, the Contractor may terminate this Subcontract, take possession of all or any materials,
fabricated items wherever located, supplies, equipment and tools pertaining to the Project whether on the Project site,
in the Subcontractor's premises or in transit, and may make independent arrangements for completion of the work.
Subcontractor grants to Contractor a right of entry into any premises owned or leased by Subcontractor for the
foregoing purposes. The amount of completion cost, as well as any other costs, damages, or expenses, including
Contractor's legal fees and expense, incurred as a result of such default shall be charged against any unpaid balance due
to the Subcontractor under this Agreement or under any other agreement between Contractor and Subcontractor; and, if
said total costs, damages or expenses shall exceed the balance due, the Subcontractor agrees to pay the amount of said
excess immediately upon demand of the Contractor. The materials, supplies, equipment and tools taken by the
Contractor may be used in completing the Project and may be incorporated into the improvements being constructed.
With respect to any of such items incorporated into the Project, or consumed in the job, the net reasonable value of the
same as of the date of taking shall be taken into account in the calculation of the aforesaid total completion costs,
damages, and expenses. With respect to any such items which are not so incorporated or consumed, or which have a
salvage value, the Contractor may, at its option (1) assume title to the same or any part of the same, as of the date of
default and take into account the net reasonable value thereof as of the date of taking in the calculation of the total
completion cost, damages, and expenses or (2) return the same to Subcontractor and take into account the net
reasonable value of the use thereof by Contractor in the calculation of the said total completion cost, damages, and
expenses

(b) In addition to, and not in substitution of, the remedies herein above specified, Contractor may immediately, in
the event of default or failure of Subcontractor to perform its obligations hereunder, provide or arrange for such
workmen and materials necessary to continue and complete the work contracted for hereunder for the account of the
Subcontractor and at Subcontractor's cost and expense, and apply any and all funds due or to become due to the
Subcontractor thereto, all without terminating, rescinding or voiding this Subcontract or releasing the Subcontractor
from any liability hereunder or from any damages caused by Subcontractor's failure to perform.

(c) In the event of a default by the Subcontractor under this Subcontract, all sums and obligations owing to the
Contractor by the Subcontractor in any right or capacity, whether under this Subcontract or otherwise, immediately
shall become due and payable to the Contractor.

(d) In the event the Contractor does not terminate this Subcontract, but assents to delayed completion of the work
by the Subcontractor, such assent shall not be construed as a waiver of the Subcontractor's obligation to reimburse the
Contractor for any costs, damages, or expenses incurred as a result of such delay; and all such costs, damages, and
expenses shall be paid or reimbursed to Contractor upon demand.

(e) In the event that Contractor wrongfully exercises any of its rights under this Article 7, Subcontractor's sole and
exclusive remedy shall be payment of the Subcontract Amount for the portion of the Subcontract performed by
Subcontractor, and Subcontractor hereby waives any and all other rights, claims and remedies under this Subcontract
and/or at law.

ARTICLE 8. RELEASES OF CLAIMS AND WAIVER OF LIENS--

Subcontractor agrees to provide to Contractor, and to provide and obtain from its subcontractors and suppliers of all
tiers, executed releases of claims and/or waivers of liens and lien rights in the form required by Contractor and at such
times as may be requested by Contractor. Subcontractor shall hold all monies paid by Contractor in trust for the
payment of lower tier subcontractors and suppliers, promptly apply all payments made hereunder to Subcontractor's
cost for labor and materials for the Project, and shall further take any and all necessary actions to keep the Project free
and clear of all claims for liens and any and all claims against Contractor or Owner or any bonds posted by either of
them in connection with the Project. In the event that any person furnishing labor or materials to the Subcontractor files
a notice of intent to place a lien on the Project or files a lien on the Project or files a notice of claim or makes a claim
against the Contractor or Owner or any bonds posted by either of them in connection with the Project, Subcontractor
shall promptly but in no event later than any time required for a release bond to be posted under the General Contract
take all necessary steps to have such notice or lien or claim withdrawn, including, if requested by Contractor, the
posting of a bond. In the event that Subcontractor does not fulfill its obligations under this Article 8, Contractor may
take all actions which it deems reasonable or necessary to protect the Project from liens and claims and the costs of any
such actions including the cost of posting a release bond and attorney's fees, shall be deducted from amounts payable
by Contractor to Subcontractor under this Agreement or any other agreement or circumstance. Subcontractor shall
remain liable in the event that monies payable to it are insufficient to pay any damages or expenses arising from such
liens.
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ARTICLE 9. MISCELLANEOUS--

(a) The Subcontractor shall not sublet, assign or transfer this Subcontract or any part thereof, or the money due
or to become due under it, without the written consent of Contractor; and any assignment or transfer without such
consent shall be void. Subcontractor hereby assigns to Contractor, upon termination of this Subcontract for any reason
prior to its complete performance, all of subcontractor's rights in and to any agreements or purchase orders for labor or
materials, equipment or services related to the Project, as well as any shop drawings, plans, specifications, or other
documents prepared by or on behalf of the Subcontractor and such assignment shall create no rights in any other person
unless accepted by Contractor. Contractor may assign this Subcontract, including but not limited to the Owner, the
Owner's lender, or other entities as required by the Owner, to another contractor upon termination of the General
Contract, or to any other persons or entities as required by the General Contract.

(b) The Subcontractor shall not cause any unnecessary interference with or delay to the Contractor or to other
subcontractors on said Project and shall repair promptly and be responsible for all damage done to the work of the
Contractor or other subcontractors by Subcontractor, its agents, employees, subcontractors, or suppliers. Subcontractor
shall be directly responsible to the Contractor or other subcontractors whose work is so damaged. The Contractor shall
be responsible to the Subcontractor for physical damage to Subcontractor's work only if such damage is directly and
proximately caused by the sole negligence of the Contractor.

(c) The Subcontractor shall clean up and remove daily from the job site dirt, trash and debris arising from its work
as directed by the Contractor. In the event the Subcontractor fails to clean up and remove such dirt, trash and debris, the
Contractor may, at its discretion, arrange for the same at Subcontractor's expense.

(d) To the fullest extent permitted by applicable law, Subcontractor agrees to defend, indemnify and hold harmless
the Contractor and/or Owner, their officers, directors, agents and employees, from and against any and all claims, suits,
liens, judgments, damages, losses and expenses, including, but not limited to, attorney's fees, arising in whole or in part
and in any manner from the acts or omissions of the Subcontractor, its officers, directors, agents, employees or
subcontractors, in the performance of this Contract, regardless of whether such lien, claim, suit, judgment damage, loss
or expense is caused in part by a party indemnified hereunder. Nothing herein shall be construed to require
Subcontractor to indemnify Contractor and Owner and/or their respective officers, directors, agents and employees
from the sole negligence of Contractor or Owner, and/or their respective officers, directors, agents and employees.
The Subcontractor shall defend and bear all costs of defending any actions or proceedings brought against the
Contractor and/or Owner, their officers, directors, agents and employees, arising in whole or in part out of any such
acts or omissions, provided, however, that the Contractor and/or Owner shall have the right to approve counsel to
conduct such defense. Nothing herein shall be construed to create an indemnity obligation prohibited by applicable law
or to waive Subcontractor's rights against any other subcontractor or supplier which may have contributed to causing
the injury or damage. In claims against any person or entity indemnified under this Section by an employee of the
Subcontractor or Sub-Subcontractors, anyone directly or indirectly employed by any of them or anyone for whose acts
they may be liable, the indemnification obligation under this Section shall not be limited by a limitation in amount or
types of damages, compensation or benefits payable by or for the Subcontractor or Sub-Subcontractors under workers
compensation acts, disability benefits, acts or other employee benefit acts.

(e) Subcontractor acknowledges that, before executing this Agreement, it has carefully examined this Agreement,
the Contract Documents and the Project site, has made such investigation of the Work required to be done and the
material required to be furnished and, based upon such examination and investigation, Subcontractor represents that it
fully understands and can perform all requirements of the Contract Documents.

(f) With regard to the subject matter of this Subcontract: (1) Subcontractor shall have no greater rights and/or
remedies against Contractor with respect to any matter (including, but not limited to, omissions, alterations, extra work
and additional compensation) than Contractor has against Owner pursuant to the Contract Documents; (2)
Subcontractor assumes all obligations, duties and responsibilities by which Contractor is bound to Owner pursuant to
the Contract Documents; (3) Subcontractor shall be bound to Contractor to the same extent that Contractor is bound to
Owner by all of the terms, provisions and conditions set forth in the Contract Documents; and (4) Owner shall have all
rights and remedies against Subcontractor that Owner has against Contractor pursuant to the Contract Documents.

(g) The Contractor shall have the right at any time, and for any or no reason, including for convenience, to
terminate this Subcontract and require the Subcontractor to cease work thereon. The Subcontractor, in such event, shall
be entitled to further payment only as provided in Article 5. The Subcontractor agrees to be bound by any and all
provisions in the General Contract respecting renegotiation as well as termination for any reason.

(h) Subcontractor agrees to clearly note on each payment check to, and related invoice of, its subcontractors and
material suppliers which exceed One Thousand Dollars ($1,000.00), as being for work or materials provided pursuant
to this Agreement for this Project, by name, all to be subject to Contractor's inspection upon request. Subcontractor also
agrees to submit promptly to Contractor, upon request, the name, address and telephone number of each subcontractor
or supplier of any tier, to Subcontractor for labor, materials, or equipment used on this Project. Contractor may contact
any such subcontractors and suppliers and Subcontractor authorizes them to provide Contractor with any requested
information

(i) The Subcontractor warrants its workmanship and materials furnished against any defects, faults or damages
arising therefrom during the period of construction and for a period of one year from the date of final completion of the
Project (or for such longer period of time as may be required herein or by the Contract Documents). The Subcontractor
shall remedy such defective workmanship, material, or damages at the request of the Contractor, at times convenient to
the Owner, and to the satisfaction of Owner, Architect and Contractor.

(j) Subcontractor shall comply with all applicable federal, state, and local laws and regulations by which it is
bound and shall perform this Subcontract in strict conformity with applicable laws, codes, ordinances, rules, regulations
and requirements of Federal, State, County and Municipal authorities and of the National Board of Fire Underwriters
and any local fire Underwriters and any local fire insurance exchange now or hereafter in effect. In the event of any
discrepancy between the present requirements of such laws or authorities and the provisions of this Subcontract, the
former shall govern, and the Subcontractor shall perform the work as required thereby at no extra cost. Should the
Subcontractor incur additional costs because of any future change in such requirements, additional compensation
therefor shall be subject to Articles 5 and 6 hereof. If the Subcontractor performs any work or is otherwise in violation

SC6

Rev. 1/2/15



of any such laws, codes, ordinances, rules, regulations or requirements, it shall bear all costs arising or resulting
therefrom. Where applicable, this contractor and subcontractor shall abide by the requirements of 41 CFR §§ 60-
1.4(a), 60-300.5(a) and 60-741.5(a). These regulations prohibit discrimination against qualified individuals based on
their status as protected veterans or individuals with disabilities, and prohibit discrimination against all individuals
based on their race, color, religion, sex, sexual orientation, gender identity, or national origin. Moreover, these
regulations require that covered prime contractors and subcontractors take affirmative action to employ and advance in
employment individuals without regard to race, color, religion, sex, sexual orientation, gender identity, national origin,
protected veteran status or disability.

(k) Subcontractor shall be represented on the job site during the course of its work by qualified, full-time
supervisors acceptable to Contractor. The Contractor shall have the right to require at any or all progress meetings,
whether called by the Owner, the Contractor, or others, the presence of a representative of the Subcontractor authorized
to act in its behalf. All work hereunder shall be performed by persons well qualified and experienced in the kind of
work to be performed and licensed as required by law. Subcontractor shall enforce discipline and good order among its
employees, suppliers, and subcontractors engaged in the work. Contractor may require Subcontractor to remove from
the project any such employees, suppliers, or subcontractors or others employed on the work that Contractor may deem
incompetent, improper, or a hindrance to progress of any work on the Project, whereupon any such employee, supplier,
or subcontractor shall be so removed and shall not again be employed on any part of the work without written consent
of the Contractor.

(1) The Subcontractor agrees that it shall not engage in discriminatory employment practices in violation of any
Federal, State, or local law, or Owner requirements regarding employment discrimination, including any order or
regulation of any agency authorized to enforce any such law. To the extent applicable, the Subcontractor agrees to
comply with Title VII of the Civil Rights Act of 1964, Executive Order 11246, and all additional orders, regulations,
amendments, etc., pertaining thereto, including certification of non-segregated facilities. The Subcontractor agrees to
furnish such additional information, certifications, and policies as may be required by the Contract Documents. The
Subcontractor agrees to comply with all applicable rules, regulations and relevant orders of the Secretary of Labor
issued pursuant to the Rehabilitation Act of 1973, the Vietnam Era Veterans Readjustment Assistance Act of 1974, and
the Americans With Disabilities Act of 1990. If applicable to the work under this Subcontract, Subcontractor shall
comply with the requirements of Executive Order 13496 and 29 C.F.R. 471, Appendix A, and the employee notice set
forth therein is incorporated by reference into this Subcontract.

(m) Subcontractor shall comply with all applicable federal, state and local laws, regulations and orders relating to
occupational safety and health, and related procedures established by Contractor and shall, to the extent permitted by
law, indemnify and hold Contractor and Owner, their directors, officers, agents and employees, harmless from any and
all liability, public or private, penalties, contractual or otherwise, losses, damages, costs, attorney's fees, expenses,
causes of action, claims or judgments resulting from a claim filed by anyone in connection with the aforementioned
acts, or any rule, regulation or order promulgated thereunder, arising out of this Agreement or any subcontract
hereunder. Subcontractor further agrees in the event of a claim of violation of any such laws, regulations, orders or
procedures arising out of or in any way connected with the performance of this Agreement, Contractor may
immediately take whatever action is deemed necessary by Contractor to remedy the claim of violation. Any and all
costs or expenses paid or incurred by Contractor in taking such action shall be borne by Subcontractor, and may be
deducted by Contractor from any payments due Subcontractor. Subcontractor shall have the primary responsibility to
safeguard and protect its employees on the Project from injuries as well as any other persons or property which could
be affected by Subcontractor's operations on the Project. In addition but not in substitution for Subcontractor's primary
responsibility for safety, the Subcontractor agrees to (1) comply with all safety rules and regulations and work
practices and procedures established by the Contractor and/or the Owner; (2) take all necessary steps to promote safety
and health on the job site; (3) cooperate with Contractor and other contractors in preventing and eliminating safety and
health hazards; (4) train, instruct and provide adequate supervision to assure that its employees are aware of, and
comply with, applicable Federal and State safety and health laws, standards, regulations and rules, safe and healthful
work practices and all applicable safety rules, regulations, and work practices and procedures of the Contractor; (5) not
create any hazards or expose any of its employees, employees of the Contractor or employees of Subcontractors to any
hazards; (6) immediately abate all hazards within its control regardless of whether it created such hazard; and (7) where
the Subcontractor is aware of the existence of a hazard not within its control, notify the Contractor of the hazard as well
as warn exposed persons to avoid the hazard.

(n) In the event of variations, conflicts, ambiguities or inconsistencies between or among the terms, provisions or
conditions of this Subcontract and any other Contract Documents, the terms, provisions and conditions which grant
greater rights or remedies to Contractor or impose higher standards with regard to the obligations, responsibilities and
scope of work of the Subcontractor shall control. Notwithstanding any other provisions of this Subcontract or of the
Contract Documents, no provision hereof shall be construed to permit Subcontractor to pursue against the Contractor
rights and remedies available to the Owner against the Contractor in the General Contract unless such rights and
remedies are specifically and explicitly made available to the Subcontractor herein. In particular, disputes hereunder
shall not be resolved by arbitration, but rather shall be resolved by litigation unless Contractor directs Subcontractor in
writing to arbitrate a specific dispute. In the event that arbitration is provided in the General Contract for disputes
between Owner and Contractor or Contractor otherwise chooses, at its sole discretion to submit a matter to arbitration,
Subcontractor agrees, upon request of Contractor, to submit any disputes as determined by Contractor in its sole
discretion, to arbitration and, if necessary, consolidation of said disputes with any arbitration or administrative
proceedings between Contractor and Owner or any other party.

(0) The Subcontractor agrees to provide and furnish prior to commencing work, certificates in duplicate of
insurance covering its work under this Contract for Worker's Compensation, General Liability Insurance to include
Bodily Injury and Property Damage Insurance, and other insurance with limits and coverages as set forth in the
Contract Documents or in Exhibit A attached hereto, whichever is greater. All policies of insurance shall be in
"occurrence" form and with companies and in amounts acceptable to the Contractor, and shall not be subject to
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modifications or cancellation during the terms of the work hereunder without thirty (30) days prior written notice to the
Contractor by certified or registered mail. Subcontractor will not change or terminate said policies without the written
consent of the Contractor. The Subcontractor accepts exclusive liability for contribution tax or premiums for
Unemployment Compensation, Social Security, Withholding Tax and Worker's Compensation.

(p) The Subcontractor agrees to furnish a bond guaranteeing its performance of this Subcontract, and the payment
of its subcontractors and suppliers, if so requested by the Contractor, in amount and form and with such surety as are
acceptable to the Contractor. The cost of the bond shall be paid by Subcontractor unless otherwise provided herein.
Subcontractor shall be deemed not to have provided a bond meeting the requirements of this Subcontract in the event
that the bond is conditioned upon the payment of monies due Subcontractor hereunder to an escrow agent or other third
party who will disburse payment to subcontractors, material suppliers or other creditors of the Subcontractor.

(q) The Subcontractor understands and agrees that it shall not deal directly with representatives of the Owner, but
shall handle all matters connected with this Subcontract, the work, or the furnishing of the materials or payment
therefor, exclusively through the Contractor, unless otherwise directed in writing by the Contractor.

(r) This Subcontract shall be governed by the laws of the State of Maryland, without regard to principles of
conflict of laws. Any action or suit arising hereunder shall be brought in the jurisdiction where Contractor’s principal
office is located without regard to principles of conflict of laws or forum non conveniens. In the event of litigation
between them, Contractor and Subcontractor waive trial by jury. If requested by Contractor, Subcontractor agrees to
submit any dispute under this Subcontract to arbitration under the Construction Industry Rules of the American
Arbitration Association, or pursuant to any Arbitration procedure and rules governing the General Contract, if any.

(s) Neither party hereto may waive or release any of its rights under this Agreement, except in writing. The waiver
by either party hereto of any breach of any provision of this Subcontract shall not be construed as, or constitute, a
continuing waiver, or a waiver of any other breach of any provision of this Subcontract.

(t) If any provision of this Agreement is held by a Court of competent jurisdiction or arbitrator(s) to be invalid or
unenforceable, whether in whole or in part, such provision shall be ineffective only to that extent without invalidating
or rendering unenforceable any valid portions of the provision and/or any other provision of this Subcontract.

(u) The Parties agree that they have both had the opportunity to obtain the assistance of counsel in reviewing the
terms of this Subcontract prior to execution, and as such this Subcontract shall be construed neither against nor or in
favor of either party, but shall be construed in a neutral manner.

(v) Owner shall be considered a third party beneficiary of all of Contractor’s rights under the Subcontract, but not
the obligations. Subcontractor shall have no rights or claims directly against Owner except to the extent of any
mechanic’s lien rights available by statute. All other legal or equitable claims by Subcontractor, including claims
against Owner of quantum meruit or unjust enrichment, are hereby waived and released. This Subcontract and the
exhibits attached hereto and incorporated by reference herein contain the entire agreement of the parties with respect to
the subject matter of this Agreement, and supersede all prior negotiations, agreements and understandings with respect
thereto. This Subcontract may be amended only in writing signed by both Contractor and Subcontractor.

ARTICLE 10. SUBCONTRACT AMOUNT—The Contractor agrees to pay the Subcontractor for the performance of
its work hereunder the following sum or sums, which shall unless otherwise specified, include all taxes, insurance
premiums, charges for permits and all other fees and charges, and shall be firm and binding on the Subcontractor for
the work and not conditioned upon a firm completion date or on any labor increases or material escalation costs which
might occur during the course of construction:
Percentage fees for overhead and profit for extra work, subject to the provisions of Article 6 hereof, shall be: 10% for
work performed by Subcontractor’s own forces and 5% for work performed by its subcontractors and suppliers. Sub-
subcontractor shall likewise be entitled to 10% for work performed by their own forces and _0% for work performed
by their subcontractors and suppliers. No fee will be allowed on overtime premiums. Such percentages include all
office overhead and supervision above the foreman level.

ARTICLE 11. CONTRACT ALTERATIONS AND OMISSIONS—Any terms and conditions, to the extent inserted
or added as part of an exhibit hereto by Contractor into this Subcontract, are hereby acknowledged by both parties to
form a part of this Subcontract. In the event any terms and conditions are inserted or added as part of an exhibit hereto
by Subcontractor, such terms and conditions shall only become part of this Subcontract if, and only if, each such term
or condition is initialed by both Parties. In the event of conflict between any such properly added terms and conditions,
and the standard terms in this Subcontract, the added terms and conditions shall prevail. In the event any such changes
to this Subcontract form, including alterations and omissions noted thereon, are inconsistent with the requirements of
the second sentence of Article 3(a), the requirements of the second sentence of Article 3 (a) shall prevail in all respects.

[SIGNATURES ON FOLLOWING PAGE]
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement the day and year first above

written.

SUBCONTRACTOR:

BY:

SIGNATURE

PRINTED NAME AND TITLE

DATE:

WITNESS:

Rev. 1/2/15
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CONTRACTOR:
THE WHITING-TURNER CONTRACTING COMPANY

BY:

SIGNATURE

PRINTED NAME AND TITLE

DATE:

WITNESS:




LIST OF EXHIBITS

The Exhibits listed below are hereby incorporated into this Subcontract:

Exhibit A — Insurance

Exhibit B — Scope of Work

Exhibit C — EEO Letter

[List other exhibits, if any]

Exhibit D - Contract Documents
Exhibit E - Contract Modifications
Exhibit F - Union Agreement

Exhibit G - Pricing Schedule

Exhibit H - Alternates

Exhibit I - Unit Prices

Exhibit J - Labor Rates

Exhibit K - Miscellanous Bid Data
Exhibit L - Equipment Rate Schedule
Exhibit M - S/MBE Program

Exhibit N - University of Connecticut Subcontract Form
Exhibit O - Alcohol/Drug Policy
Exhibit P - Milestone Project Schedule
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EXHIBIT A
INSURANCE

GENERAL INSURANCE REQUIREMENTS

Prior to commencement of any work on the Project, Subcontractor shall, at its own expense, maintain, during the
term of this Subcontract and any extensions thereof, the following insurance in the forms and with limits to satisfy both
the requirements listed on this Exhibit A and those specified by the Subcontract and/or any other applicable Contract
Documents.

All insurance policies must be from insurers authorized to conduct business within the state(s) where the project is
located. The insurance companies must also have a Best's Rating of at least "A-" and a financial size of "Class VII" or
better. Subcontractor shall disclose and shall be responsible for payment of any deductibles or self insured retention
under these policies. No self-insured retentions shall be allowed under any of Subcontractor’s policies without prior
written consent of Contractor. Failure to adhere to these requirements shall constitute a material breach of the
Subcontract.

WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE

This insurance will pay the subcontractor's obligations under appropriate worker's compensation statutes,
including federal benefits under the U.S. Longshore and Harbor Workers Compensation Act, the Federal Employers’
Liability Act and the Jones Act, covering all employees who perform any of the obligations of the Subcontractor under
this Subcontract.

Employers liability coverage shall provide limits of at least $500,000 each accident for bodily injury and $500,000
each employee for disease. The policy limit for disease shall be at least $500,000.

For Connecticut projects, Subcontractor hereby agrees that Whiting-Turner is reimbursing Subcontractor a
sufficient amount as payment for the Workers Compensation Premium for its workers on this Project.

COMMERCIAL GENERAL LIABILITY INSURANCE
This insurance must be written on Standard ISO CGL Form CG 00 01 on an "occurrence" basis, responding to

claims arising out of occurrences which take place during the policy period. The commercial general liability coverage
limits shall be the maximum limits available under the policy, but in no event less than, the following:

$1,000,000 each occurrence for bodily injury and property damage

$1,000,000 each incident for personal and advertising injury

$2,000,000 products-completed operations aggregate

$2,000,000 general aggregate

The general aggregate limit shall apply separately to each project. The products and completed operations
coverage is to be maintained for a period at least equivalent to the period under which the Contractor is potentially
liable for work performed whether under the Contract Documents and/or at law, whichever period is greater. The
Whiting-Turner Contracting Company is to be included as an additional insured.

The contractual liability coverage shall include protection for the subcontractor from claims arising out of the
liability assumed under the indemnification provisions of the Subcontract. There shall be no separate exclusion for
liability arising out of explosion, collapse and underground hazards (XCU) or subsidence, if the scope of
subcontractor’s work involves digging, excavation, grading, or use of explosives.

BUSINESS AUTOMOBILE LIABILITY INSURANCE

This insurance shall apply to any auto, including all owned, hired and non-owned vehicles, to a combined single
limit of at least $1,000,000 each accident. For those subcontractors subject to the Motor Carrier Act of 1980, the Motor
Carrier Act endorsement # MCS-90 should be attached to the policy, with a primary limit of at least $1,000,000 each
accident.

Any statutorily required "No-Fault" benefits and uninsured/underinsured motorists’ coverage should be included.
Any deductible under this policy must be disclosed and will be fully assumed by the subcontractor.

UMBRELLA EXCESS LIABILITY INSURANCE

This insurance must provide coverage in excess of the limits of employers’ liability, commercial general liability
and business automobile liability. The umbrella coverage limits shall be the maximum limits available under the policy
which shall be at least $5.000.000 each occurrence and a $5,000,000 aggregate and include coverage as broad as the
primary insurance.

PROOF OF INSURANCE/ENDORSEMENTS/ADDITIONAL INSURED REQUIREMENTS

Prior to commencing work and throughout the Subcontract term and any extensions thereof, as a material term of
the Subcontract, Subcontractor shall provide Whiting-Turner with certificates of insurance using the ACORD form or
its equivalent executed by a duly authorized representative of each insurer and with copies of any necessary riders or
endorsements attached. Such riders and endorsements shall be in a form reasonably acceptable to Whiting-Turner,
evidencing that Subcontractor’s insurance coverage is in compliance with the insurance requirements set forth in this
Exhibit A and in the Contract Documents.
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All insurance policies shall be endorsed to provide at least 30 days prior written notice to Whiting-Turner of
cancellation or non-renewal of any insurance provided pursuant to this Exhibit A or at least 10 days notice of
cancellation due to non-payment of premiums.

Whiting-Turner, the Owner and other entities as required by the Contract Documents or otherwise required by
Owner or Contractor shall be named as an additional insured under the Commercial General Liability, Auto Liability
and Umbrella Excess Liability policies of insurance, and special policies listed below if applicable, per standard ISO
endorsement forms 2010 (11/85) for Ongoing Operations and Products/Completed Operations, if available, or
otherwise per standard ISO endorsement forms 2010 (07/04) for Ongoing Operations and 2037 (07/04) for
Products/Completed Operations, or equivalent. Coverage’s shall be maintained by Subcontractor for itself and for the
additional insureds for a period at least equivalent to the period under which the Contractor is potentially liable for
work performed whether under the Contract Documents and/or at law, whichever period is greater. Such insurance
shall include cross-liability coverage as provided under standard ISO forms separation of insured clause. It is expressly
agreed and understood by and between Subcontractor and Whiting-Turner that the insurance afforded the additional
insureds shall be the primary insurance and that any other insurance carried by Whiting-Turner shall be excess of all
other insurance carried by the Subcontractor and shall not contribute with the Subcontractor’s insurance. Subcontractor
further agrees to provide endorsements on its insurance policies as required to comply with these requirements.
Subcontractor further agrees to include, to the fullest extent permitted by applicable law, the following language on its
insurance certificate to acknowledge compliance with these requirements; however, Subcontractor’s failure to provide
such endorsements or acknowledgement shall not affect Subcontractor’s agreement hereunder:

“Whiting-Turner, the Owner, [insert the names of additional insured entities] and other entities as required by the
Contract Documents or otherwise required by Owner or Contractor are Additional Insured’s under these liability
insurance policies on a primary and non-contributory basis for Ongoing Operations and for Completed Operations
and such coverage shall comply with the provisions of standard ISO endorsement forms. A Waiver of Subrogation in
favor of the above listed parties shall apply to all policies required under this Subcontract. Additional Insured’s shall
be provided at least 30 days prior notice of cancellation or non-renewal, or at least 10 days notice of cancellation due
to non-payment.”

In the event applicable State law prohibits any of the above language from being included in Certificates of
Insurance, Subcontractor shall provide a Certificate of Insurance reflecting coverage provided in policies for Additional
Insured status for ongoing and product completed operations, Waivers of Subrogation, and a 30 day cancellation notice.
The Certificate of Insurance shall contain wording from the policies and endorsements verifying the foregoing are
covered by the policies and endorsements. Notwithstanding any other provisions to the contrary herein or in the
Subcontract, the additional insured obligations herein are independent obligations from any indemnity obligations
under the Subcontract, such that in the event any or all of the indemnity obligations under the Subcontract are
determined to be void or otherwise unenforceable, the additional insured obligations shall remain in full force and
effect.

WAIVER OF SUBROGATION

Subcontractor hereby waives all rights of subrogation against Owner, Whiting-Turner, the Architect and its
consultants, and any of Subcontractor’s sub-contractors and consultants, and their respective trustees, directors,
officers, employees and agents for recovery of damages to the extent those damages are covered by any insurance
policies the Subcontractor is required to maintain as set forth herein. Subcontractor agrees to obtain, at its own cost,
and deliver to Whiting-Turner copies of any endorsements necessary to provide such a waiver under the applicable
insurance coverage.

SPECIAL COVERAGE — IF APPLICABLE

1. Mold/Fungi — If the scope of Subcontractor’s work involves exterior insulated finish systems (EIFS) the
construction of the building envelope (skin, windows, waterproofing, roofing, flashings, etc.), plumbing systems or
HVAC systems, or could cause or contribute to water intrusion or the development of “mold”, “fungi” or “bacteria”,
the Subcontractor’s general liability policy shall not contain any exclusion for such exposures. If Subcontractor’s
general liability policy excludes such coverage, then Contractor may require the Subcontractor to carry Pollution
Liability Insurance with mold specifically endorsed as a pollutant.

2. Pollution — If the scope of services or work under this Subcontract could result in a potential environmental hazard,
including but not limited to, transportation, handling or abatement of hazardous substances, or involve work such as
demolition, earthwork, or utilities that could result in a potential environmental exposure, Subcontractor shall purchase
and maintain Pollution Liability Insurance which shall be on an occurrence basis with a limit as required by contractor,
which shall be not less than $2,000,000 per claim.  If Subcontractor can only provide this insurance on a “claims
made” basis, such policy shall provide an “additional reporting period” endorsement providing coverage for at least
two years beyond project completion or such longer period of time as specified in the contract documents.

3. Blasting — If the scope of the Subcontractor’s work involves any blasting operations, Subcontractor agrees to
provide specific evidence, to the satisfaction of Contractor, that the insurance policy covers such operations.

4. Professional Liability — If the scope of Subcontractor’s work involves the performance of any design/engineering
and Subcontractor’s general liability policy excludes such coverage, Subcontractor and engineers working under the
Subcontractor shall each have Professional Liability coverage with limits as required by Contractor, which shall not be
less than $2M per claim or the value of the Subcontract, whichever is greater. Unless otherwise agreed to by
contractor, this policy shall provide an “additional reporting period” endorsement providing coverage for at least two
years beyond project completion or such longer period of time as specified in the contract documents.
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Putnam Refectory Renovation Project Bid Package
UConn Project #901820 Unit #03B — Polished Topping Slab

UConn — Putnam Refectory Renovation

Exhibit B — Scope of Work

A. General Scope of Work

See Part Four of the Construction Administration Handbook (CAH) dated May 19, 2015. The scope of
work shall include all items listed in the General Scope of Work as they apply to the work in each
Subcontract unless specifically noted otherwise in the specific scope requirements. Each Subcontractor is
responsible for all drawings and specifications. Each Subcontractor shall be conscious of all scopes of work
as it pertains to coordination, scope overlap, and scheduling.

B. Specific Scope of Work

This work shall include all labor, supervision, material, tools, equipment, shop drawings, submittals, layout,
unloading, scaffolding, ladders, hoisting, transportation, taxes, permits, engineering, support functions,
insurance, bonds, and any other items or services necessary for and reasonably incidental to the proper
execution and completion of the work, whether temporary or permanent, in accordance with all drawings,
specifications, addenda, general conditions, requirements, and other related documents as indicated herein.
The scope of work shall include but not be limited to the following: (All work shall be furnished and installed
unless specifically noted otherwise herein):

1) Coordination with other trades as required.
2) All drawings and specifications are applicable to the performance of this contract.

3) Subcontractor shall provide their proposed detailed schedule, schedule of values, and site specific safety
program within five (5) calendar days of award.

4) Perform all work in sequence with phasing, logistics, and project schedule. There is no guarantee work
will be continuous. Out of sequence work will be repaired/remediated at cost to this subcontractor.

5) Detailed shop drawings of topping slabs within 10 days of contract award. Include all joint locations
(control, expansion, and construction joints).

6) Subcontractor shall provide all layout of own work. Commencement of work by this subcontractor in any
area shall designate acceptance of the substrate, including the layout/elevation, at which point any further
remediation shall be the responsibility of this subcontractor.

7) All topping slabs, including all expansion joints, joint fillers, sealants, bond breakers, pour stops, divide
strips, curing, polishing, etc. for a complete system.

8) Preparation of all flooring substrates required for a complete flooring installation.

9) Setup and maintain negative air throughout construction areas during dust creating activities, negative air
machines are to have HEPA filters. Filters are to be monitored and changed per manufacturer’s
recommendation. A minimum of one negative air machine per 1,000SF will be required. Failure to
provide adequate negative air will result in cleaning at cost to this subcontractor.

Initialed By:
Construction Manager:

Subcontractor:
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Putnam Refectory Renovation Project Bid Package
UConn Project #901820 Unit #03B — Polished Topping Slab

UConn — Putnam Refectory Renovation

Exhibit B — Scope of Work

10) Verify all existing conditions in the field as soon as the work by other trades has been completed and no
later than 3 weeks prior to this Subcontractor starting field work in a given area. This field verification
shall be used to determine any conditions which would impact the work of this scope. Failure to perform
this field verification in a timely manner may result in a delay in the necessary corrective action. No
additional compensation (time or monetary) shall be considered due to delays in this Subcontractor’s
installations as a result of conditions which were not identified by this Subcontractor with adequate
advance notice for corrections.

11) Verify that air and surface temperature, moisture and humidity conditions are suitable for installation of
this work prior to start of installation. No additional compensation (time or monetary) will be considered
due to Subcontractor’s failure to identify conditions that could adversely affect the installation of this
work.

12) All final finished samples and mock-ups of product for review and approval by the architect.

13) Installation of temporary dust protection (at the kitchen/vestibules) and modification to temporary
partitions at stair G on upper level during Winter Break for the slab polishing.

14) Removal of temporary transition strip between topping slab and other flooring materials (installed by
others) at the time of slab polishing.

15) Provide compliant background checks of all employees scheduled to be working onsite within 5 days of
contract award. Compliant background checks are those meeting the requirements set forth by the
University of Connecticut (see Section 19 of the Construction Administration Handbook). Costs for the
background checks (assume $100/person) will be paid directly to the contractor hired by Whiting-Turner.
Result will be sent to Whiting-Turner and the appropriate contractor. Should the individual fail the
background check he/she will be removed from the jobsite and not allowed re-entry.

C. Schedule

1. Time is of the essence on the project. The Subcontractor is responsible for all efforts, methods,
procedures and costs required to meet or better the schedules dates. If, at any time, it is determined
by The Whiting—Turner Contracting Company or the Owner that the Subcontractor is not on schedule
for any reason within the control or responsibility of the Subcontractor, the Subcontractor shall
increase its manpower or work such overtime as is required to bring the work back within the Project
Schedule. Such additional efforts shall be performed at no additional cost to The Whiting—Turner
Contracting Company or the Owner.

2. Subcontractor shall provide within 10 calendar days of award, a Project Schedule, showing
sequencing of the work and demonstrating how overall schedule dates (as outlined by Whiting—
Turner) will be met. At a minimum, schedule should include activities such as shop drawings, review
& approvals, fabrication, mobilizations, removals (if applicable), and major items of construction.

Initialed By:
Construction Manager:

Subcontractor:
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Putnam Refectory Renovation Project Bid Package
UConn Project #901820 Unit #03B — Polished Topping Slab

10.

Initialed By:

UConn — Putnam Refectory Renovation

Exhibit B — Scope of Work

For issuance by WT at the weekly progress meetings, the Subcontractor shall submit a “Two Week
Progress Schedule” to The Whiting—Turner Contracting Company. This schedule shall detail
accurately the specific work activities that will be performed by the Subcontractor during the two
weeks following the progress meeting and also the “actual dates” for the activities completed one
week prior. Both the “Project Schedule” and the “Two Week Progress Schedule” shall include
anticipated and actual manpower levels. Coordinate all activities with the overall WT Milestone
Schedule.

All Schedules submitted by this Subcontractor shall be reviewed by The Whiting-Turner Contracting
Company and revised and resubmitted by the Subcontractor as deemed necessary by Whiting-Turner.
Not requiring resubmission does not indicate acceptance of the schedule as presented.

In addition to the schedule requirements above, Subcontractor shall assist The Whiting—Turner
Contracting Company in updating the overall WT Milestone Schedule, as it applies to each
Subcontractor’s work activities. This will include cost allocation of the contract value within
appropriate activities of the master schedule and will include subsequent change orders.

The proposed schedule for this project is outlined in this subcontract. It is understood that the
schedule is of the essence on this project and each Subcontractor is responsible for completion of its
work in coordination with the work of all other Subcontractors within the required sequence and time
frame so that the established schedule is met.

The proposed schedule includes “estimated” start dates for the construction activities. In the interest
of the overall project, W-T reserves the right to alter the sequencing of activities in order to
accommodate project conditions and/or Owner requirements. It is understood that the Subcontractor
shall be obligated to complete its activities within the specified duration regardless of the actual start
date. Subcontractor agrees to meet or better each duration.

All shop drawings and submittals must be submitted within duration shown on the contract schedule
or if not specifically identified within 30 calendar days of award to ensure delivery of all materials
and equipment to meet the established schedule. The Subcontractor shall allow a minimum of three
(3) weeks for review of submittals and shop drawings. Critical activities must be expedited by the
Subcontractor and identified on the submittal cover sheet.

The proposed schedule durations include anticipated impacts due to normal weather. It is agreed that
weekends shall be used as makeup days for time lost during the week due to weather as necessary to
maintain the schedule.

All work, or applicable portions of the work, shall be sufficiently complete including start-up and
functional testing as required for Owner’s fit—out, use and occupancy and all required approvals and
permits for use and occupancy shall have been issued by the appropriate authorities by the established
“Date of Substantial Completion” of the work, or applicable portion thereof.

Construction Manager:

Subcontractor:
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11.

12.

13.

14.

Initialed By:

UConn — Putnam Refectory Renovation

Exhibit B — Scope of Work

All punchlist work and project closeout documentation shall be completed and approved by the
Owner and Architect by the “Date of Final Completion” which shall be no later than 30 calendar days
after the Date of Substantial Completion. Any uncompleted punchlist items after this date will be
completed by Whiting—Turner and backcharged to the appropriate Subcontractor. Final invoices will
not be processed until final completion of the work and certification of same by WT, the Owner and
Architect.

It is understood that the adjacent properties will be fully operational throughout the performance of
this work and all Subcontractors must exercise special care and make special provisions to maintain
safe access/egress and to minimize disruption of the adjacent properties’ operation.

There is no guarantee of continuous work. Subcontractor shall work in all areas as they become
available and as directed by Whiting—Turner. Subcontractor shall include the inefficiencies,
remobilizations, supervision and manpower necessary to run separate and independent crews as
necessary to meet the schedule and phasing plans.

Subcontractor recognizes delays of their activities directly affecting other trades will be their
responsibility to remedy. Remedy may include backcharges to offset delay claims presented by other
trades.

Construction Manager:

Subcontractor:
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UConn — Putnam Refectory Renovation Project

Exhibit C — EEO Letter

Dear Subcontractor:

As a government contractor, The Whiting-Turner Contracting Company must comply with the provisions of Executive
Order 11246, the Rehabilitation Act, or the Vietnam Era Veterans’ Readjustment Assistance Act, and other existing laws
related to Equal Employment Opportunity (EEO). Part of our commitment to EEO is to employ and advance in
employment, and shall not discriminate against individuals on the basis of their race, color, religion, sex, national origin,
sexual orientation, gender identity, status as a qualified individual with a disability or protected veteran (meaning disabled
veterans, recently separated veterans, active duty wartime or campaign badge veterans, and Armed Forces service medal
veterans.)

You can support and share in our commitment when you assist us with project staffing needs. We encourage you to help
identify qualified applicants for employment consideration. Whenever possible, please utilize qualified minorities, women,
qualified individuals with disabilities, and protected veterans.

Although, we specifically have requested that you(r) company utilize minorities, women, qualified individuals with a
disability and protected veterans, Whiting-Turner welcomes all qualified personnel regardless of any legally protected

status.

You are requested to take appropriate action to assist us in complying with our policy and to comply with your own
affirmative action obligations.

Sincerely,
David MeGinnie
David M. McGinnis

Vice President &
Equal Employment Opportunity Officer

Initialed By:
Construction Manager:

Subcontractor:
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UCONN - Putnam Refectory Renovation Project
Exhibit D — Contract Documents

The following documents listed are hereby acknowledged by both parties and form part of this Contract. These contract
documents are accepted as modified in the attached addendum section of this Subcontract:

Item Document Date

#1) Construction Documents Project Manual Project #901820 Volume #1, #2, and #3 April 23, 2015
(see specification list in Part 15 of the CAH)

#2) Construction Documents Drawings Project #901820 April 23, 2015
(see drawing list in Part 15 of the CAH)

#3) Amenta/Emma Addendum #1 April 2, 2015

#4) Amenta/Emma Addendum #2 April 7,2015

#5) Amenta/Emma Addendum #3 May 5, 2015

#6) Amenta/Emma Addendum #4 May 18, 2015

#7) Whiting-Turner Construction Administration Handbook (CAH) May 19, 2015

#8) Schedule U005(see Exhibit P of Form of Proposal and Subcontract) Run date: May 19, 2015

Initialed By:
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UCONN - Putnam Refectory Renovation Project
Exhibit E — Contract Modifications

I. Liquidated Damages:

References to Substantial Completion dates shall be construed to mean “Milestone Activities” related to each
scope of work. Failure by this Contractor to meet or better their scope of work durations shall result in a
backcharge to this Subcontractor for the liquidated damages associated with the delay on a calendar day basis.
Adequate monies to cover potential liquidated damage costs will be withheld until Substantial Completion is
obtained. Any liquidated damages not so deducted from any unpaid amounts due the Subcontractor shall be
payable to the Owner at the demand of the Owner, together with interest from the date of the demand at the
legal rate.

In the event that the Work on the Project is not substantially completed by the Substantial Completion Date,
as said date may be adjusted, the Construction Manager shall be entitled to retain or recover from the
Subcontractor(s), as liquidated damages and not as a penalty, liquidated damages at the rate of $30,000.00 per
day, from the adjusted Substantial Completion Date until the Project is substantially completed. Such
liquidated damages are hereby agreed to be a reasonable pre-estimate of damages the Owner will incur as a
result of delayed completion of work. The Owner shall be entitled to recover actual damages incurred as a
result of delayed completion of work.

I1. Page SC10 Exhibit A - Insurance:

Workers Compensation and Employers Liability Insurance

In lieu of each contractor carrying the $500,000 limit per accident for bodily injury and a $500,000 limit per
each employee for disease as shown in Exhibit A each Subcontractor is required to carry a $1,000,000 limit
per accident for bodily injury and a $1,000,000 limit per each employee for disease. The policy limit for
disease shall be at least $1,000,000.

III. Commercial General Liability Insurance

In addition to all other requirements, Commercial General Liability Insurance must be maintained for a period
of three (3) years after final completion of the Work.

Initialed By:
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Subcontractor:
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UCONN - Putnam Refectory Renovation Project
Exhibit F — Union Agreement

In the event that Subcontractor utilizes union labor for any portion of the work performed under this Agreement,
Subcontractor shall, not later than the date of execution of this Agreement, ensure that there will be no work
stoppages by employees represented by Union and employed by Subcontractor.

One or more Subcontractors working on the Project may be non-union, open-shop Subcontractors. It is understood
that in consideration for the Construction Manager’s agreement to contract with the Subcontractor, the Subcontractor
agrees that if any union whatsoever establishes a picket line, whether organizational, informational, or otherwise, it
will urge its employees to continue working and to promptly and regularly report for work.

In the event that the Subcontractor's employees refuse to work, or otherwise delay construction, and the Subcontractor
cannot supply a sufficient number of properly skilled workers and supplies of proper quality, it may be considered a
default pursuant to Article 7 of the Contract.

Initialed By:
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Exhibit G — Pricing Schedule

L BASE PRICE
Having carefully examined and considered the Bid Package provided to us dated May 19, 2015, we hereby submit our
price for all work covered by the bid documents. The cost to supply a Payment & Performance Bond should be included

in the base bid amount.

Base Bid (in words)

XX/100 ($ .00)
(in numbers)
Base Bid Breakdown
Item Description Oty Unit Amount
1. Phase 1 $ .00
2. Phase 2 $ .00
3. Phase 3 $ .00
4. $ .00
5. Payment & Performance Bond 1 LS $ .00
6. CT Sales Tax 1 LS $ .00
7. Miscellaneous:
(describe) $ .00
TOTAL BASE BID: $ .00

Above quantities are for accounting purpose only. Subcontractor is responsible for quantities as indicated on the
contract documents.

Initialed By:
Construction Manager:

Subcontractor:
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II.

I11.

UCONN - Putnam Refectory Renovation Project
Exhibit G — Pricing Schedule

ADDENDA
We hereby acknowledge receipt of the following addenda:

MISCELLANEOUS
ACCEPTANCE PERIOD
All prices quoted are firm if accepted within ninety (90) days from bid due date.
In the event an award is made to Construction Manager and, through no fault of the Construction Manager, is canceled at
any time during performance of this contract, this Subcontractor is to be reimbursed for the Subcontractor’s out—of—
pocket costs only (no additional overhead and profit).

(NO OTHER COMPENSATION WILL BE MADE)
SALES TAX
This project is exempt from State and Local sales tax per the referenced Tax Exempt Forms. All pricing furnished for
this contract (including unit prices and change order pricing) shall exclude these costs with the exception of all incidental

taxes required by CT Statute for rentals, etc. This subcontractor remains responsible for the taxes required by CT
Statute. Reference Part Five of the CAH for a copy of the Tax Exempt Form.

Initialed By:
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UCONN - Putnam Refectory Renovation Project
Exhibit H — Alternates

L. REQUESTED ALTERNATES

The following alternate prices are complete in every respect, including all labor, material, taxes, equipment, bond, etc. If
any or all alternates are accepted, no additional compensation will be allowed for scope related to the alternate.

1.

Initialed By:

Alternate #1: Alternate Curbing Material. Refer to Civil Drawing C1.00

Unit 31A:
1. Furnish and install precast curbing in lieu of granite curbing in areas identified as “Alternate #1”” on drawings
C0.00 through C6.03.

PRICE: ADD/DEDUCT AMOUNT $ .00

Alternate #2: All window sealant and exterior limestone repair work as outlined in drawings A2.01, A2.02,
and A2.04

Unit 04A:
1. Replace all vertical and horizontal joints at the exterior band of limestone as outlined in drawings A2.01
and A2.02.

Unit 08A:

1. All window sealant repair work as outlined in drawings A2.01, A2.02, and A2.04 including removing and
replacing screens as necessary to accommodate the wet glazing. This scope includes the abatement, as
well as caulk between glass/frame and frame/masonry. All work on A2.04 should be included in this
alternate.

PRICE: ADD/DEDUCT AMOUNT $ .00

Alternate #3: All handrails and guardrails within stairs as noted on drawings

Unit 05A:
1. All work associated with the fabrication and installation of new handrails identified as “Alternate #3” on
drawings A5.01 through A5.05
2. Removal of existing guardrails and handrails (to the metal dumpster) for installation of new handrails
identified as “Alternate #3” on drawings A5.01 through A5.05

PRICE: ADD/DEDUCT AMOUNT $ .00

Alternate #4: Sod to be installed in lieu of seeding for all lawn restoration areas.

Unit 32A:
1. Provide full stacked sodded grass at all lawn restoration areas, which are shown as seeded in the
documents.
PRICE: ADD/DEDUCT AMOUNT $ .00

Construction Manager:

Subcontractor:
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UCONN - Putnam Refectory Renovation Project
Exhibit H — Alternates

IL. VOLUNTARY ALTERNATES — Value Engineering, Cost Savings, and Improvements
We have developed “voluntary alternates” prices as set forth below. It is the intent of these alternates to yield to the
Owner basically the same finished product in terms of function, quality, and performance had the specified
material/work been utilized, while at the same time offering the Owner savings in total cost.
The prices quoted are complete in every respect and include monies necessary to make all changes to the project to
implement each alternate.
Describe each voluntary alternate with adequate detail to allow full review and decision related to the
acceptance/rejection by the Owner. All suggestions must maintain a code compliant final product.
Discounts/credits to combine multiple packages into one should be listed as voluntary alternates.
Voluntary Alternates will not be used as a basis to determine the lowest responsible bid.
Item  Description of Alternate Credit
1. $( -00)
2. $( .00)
3. $( .00)
4. $( .00)
5. $( .00)
6. $( .00)
Initialed By:
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UCONN - Putnam Refectory Renovation Project
Exhibit I — Unit Prices

The following unit prices will be applied to applicable changes and are complete in every respect, including all labor, material,
taxes, equipment, bond, etc., and shall not include overhead and profit, unless noted otherwise.

All applicable changes will be priced based on the approved Unit Prices, at Whiting-Turner’s discretion if lump sum or time and
materials costs cannot be agreed to in advance.

All unit prices are subject to review and approval by Whiting—Turner and the Owner.

Item Description Unit Unit Price
1. Polished Topping Slab “TS-1” (Prep, Placement, Cure & Polish) SF $
2. Polished Topping Slab “TS-2” (Prep, Placement, Cure & Polish) SF $
3.  Protection of Slab SF $
4 $
5 $
6 $
7 $
8 $
9 $
10. $
11. $
12. $
13. $
14. $
15. $

Initialed By:
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Putnam Refectory Renovation Project

Valid FROM / TO:

UCONN Project #901820
UCONN - Putnam Refectory Renovation Project
Exhibit J — Labor Rates
SUBCONTRACTOR:
TRADE CLASSIFICATION:

(Provide one of these sheets for each trade to be used)

Bid Package
Unit #03B — Polished Topping Slab

Labor rates for extra work will be calculated per the following and are to be filled out in their entirety on this form.

Percentage "A"

"B"

"C"

Straight Time

Over Time

Double Time

BASE RATE

TAXES

FICA

Federal Unemployment

State Unemployment

INSURANCE

Workman's Compensation

Disability Insurance

BENEFITS (please list)

TOTAL $

Notes:

1. Base Rate is to be published rate per applicable prevailing wage and is not to include overhead, profit, training or parking.

2. Insurance is for labor related insurance only (i.e. Workers Compensation, Disability, etc.) and is not to include General Liability,

Umbrella, Automobile or Equipment Insurance.
3. Insurance shall not be greater than straight time rates for premium or shift time work.

4.  All final rates are subject to review and approval by Whiting-Turner, University of Connecticut, and State Auditing Agency. Data

provided herein for information only and subject to final adjustment.

Initialed By:
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UCONN - Putnam Refectory Renovation Project
Exhibit J — Labor Rates

SUBCONTRACTOR: Valid FROM / TO:

TRADE CLASSIFICATION:

(Provide one of these sheets for each trade to be used)

Labor rates for extra work will be calculated per the following and are to be filled out in their entirety on this form.

Percentage "A" "B" "C"
Straight Time Over Time Double Time

BASE RATE

TAXES

FICA
Federal Unemployment

State Unemployment
INSURANCE

Workman's Compensation

Disability Insurance

BENEFITS (please list)

TOTAL $ $ $

Notes:

1. Base Rate is to be published rate per applicable prevailing wage and is not to include overhead, profit, training or parking.

2. Insurance is for labor related insurance only (i.e. Workers Compensation, Disability, etc.) and is not to include General Liability,
Umbrella, Automobile or Equipment Insurance.

3. Insurance shall not be greater than straight time rates for premium or shift time work.

4. Al final rates are subject to review and approval by Whiting-Turner, University of Connecticut, and State Auditing Agency. Data
provided herein for information only and subject to final adjustment.

Initialed By:
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UCONN - Putnam Refectory Renovation Project
Exhibit K — Miscellaneous Bid Data

I SUBCONTRACTORS
We plan to use the following 2™ tier subcontractors for portions of this work, notably:
Name of 2" tier subcontractor Anticipated Contract S/MBE
(attach DAS certificates for each subcontractor as applicable) Value Status
II. MANHOURS by Exhibit F — Price Schedule

(Manhours shown are to be used for evaluation of bids only)

Approximate TOTAL Dollar Value of all Field Labor for this bid $ .00

(Complete schedule below)
Our estimate of the total number of field manhours necessary to complete this work is as follows:

Item Description of Work Manhours
1. Phase 1 Manhours
2. Phase 2 Manhours
3. Phase 3 Manhours
4. Manhours
5. Misc: Manhours
TOTAL: Manhours
Initialed By:
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UCONN - Putnam Refectory Renovation Project
Exhibit L — Equipment Rate Schedule

Equipment Rates are to be used for extra work only. All equipment required to complete base scope of work is included in the
Contract.

Equipment Rates are not to exceed 75% of the most recent edition of the Rental Rate Blue Book for Construction Equipment
(RRBB). Rates include all fuel, taxes, maintenance, insurance, etc., as well as an allowance for overhead & profit.

On equipment not owned by this Subcontractor, Whiting—Turner will pay the actual rental cost of the equipment plus 10% for
overhead & profit. Under no circumstance will Whiting—Turner pay more than the current fair market value of the piece of
equipment. At this point under rental, Whiting—Turner will pay for maintenance only. At the end of the rental period the
equipment will be returned to the Subcontractor.

Rate to be used are determined by appropriate time frame as per this schedule: Hourly for less than one day;
Daily for one (1) plus days;
Weekly for four (4) plus days;
Monthly for three (3) plus weeks

All final rates are subject to review and approval by W—T, Owner, and State Auditing Agency.

Initialed By:
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UCONN - Putnam Refectory Renovation Project
Exhibit M — S/MBE Program

Declaration

It is Owner’s and Whiting Turner’s requirement that Small and Minority Businesses Enterprises (S/MBE) be afforded the
maximum practicable opportunity to participate in the project.

In order to ensure compliance with this requirement, the following specific actions shall be taken:

1. This Subcontractor is excluded from this program.

Initialed By:
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Subcontractor:
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UCONN - Putnam Refectory Renovation Project
Exhibit N — University of Connecticut Subcontract Form

THIS AGREEMENT made this of 20___, by and between The Whiting-Turner

Contracting Company a corporation organized and existing under the laws of Maryland a partnership

consisting of an individual doing business as The Whiting-Turner Contracting Company hereinafter

called the “Contractor” and a corporation
organized and existing under the laws of a partnership consisting of
an individual doing business as

hereinafter called the “Subcontractor”,

WITNESSETH that the Contractor and the Subcontractor for the considerations hereafter

named, agree as follows:

1. The Subcontractor agrees to furnish all labor and materials required for the completion of

all work specified in the specifications for Unit of Work #03B — Polished Topping Slab and the Drawings

referred to therein and Addenda No.(s) , and for the University of Connecticut Project

#901820 Putnam Refectory Renovation Project all as prepared by Amenta Emma Architects for the

sum of

(S .00) and the Contractor agrees to pay the Subcontractor said sum for said

work. This price includes the following alternates:

Alternate No.(s): None

(a) The Subcontractor agrees to be bound to the Contractor by the terms of the

hereinbefore described Contract Documents (including all general and supplementary conditions

stated therein which apply to his trade) and Addenda No.(s) , and , and to

assume to the Contractor all the obligations and responsibilities that the Contractor by those

documents assumes to the University of Connecticut, hereinafter called the “Awarding Authority”,

except to the extent that provisions contained therein are by their terms or by law applicable only to

Initialed By:
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UCONN - Putnam Refectory Renovation Project
Exhibit N — University of Connecticut Subcontract Form

the Contractor.

(b) The Contractor agrees to be bound to the Subcontractor by the terms of the
hereinbefore described documents and to assume to the Subcontractor all the obligations and
responsibilities that the Awarding Authority by the terms of the hereinbefore described documents
assumes to the Contractor, except to the extent that provisions contained therein are by their terms or

by law applicable only to the Awarding Authority.

2. The Contractor agrees to begin, prosecute and complete the entire work specified by the
Awarding Authority in an orderly manner so that the Subcontractor will be able to begin, prosecute
and complete the work described in this subcontract; and, in consideration thereof, upon notice from
the Contractor, either oral or in writing, the Subcontractor agrees to begin, prosecute and complete
the work described in this Subcontract in an orderly manner in accordance with completion schedules
prescribed by the General Contractor for each subcontract work item, based on consideration to the

date or time specified by the Awarding Authority for the completion of the entire work.

3. The Subcontractor agrees to furnish to the Contractor, within a reasonable time after the
execution of this subcontract, evidence of workers’ compensation insurance as required by law and
evidence of public liability and property damage insurance of the type and in limits required to be

furnished to the Awarding Authority by the Contractor.

4. The Contractor agrees that no claim for services rendered or materials furnished by the
Contractor to the Subcontractor shall be valid unless written notice thereof is given by the Contractor
to the Subcontractor during the first forty (40) days following the calendar month in which the claim

originated.

5. In the event of any conflict of inconsistency between the University of Connecticut’s
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Exhibit N — University of Connecticut Subcontract Form
Subcontract form and the Contractor’s standard Subcontract form, the provisions of the University of
Connecticut’s Subcontract form shall prevail. Any standard Subcontract form used will be attached

hereto as a supplement to the University of Connecticut’s Subcontract form.

6. This agreement is contingent upon the execution of a general contract between the

Contractor and the Awarding Authority for the complete work.

IN WITNESS WHEREOF, the parties hereto have executed this agreement the day and year first

above-written.

SEAL By:
ATTEST (Name of Subcontractor)
SEAL By:

ATTEST (Name of Contractor)

Initialed By:
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UCONN - Putnam Refectory Renovation Project
Exhibit O — Alcohol/Drug Policy

1. Declaration

As a condition of this Subcontract with Whiting—Turner, this Subcontractor shall implement a policy regarding
dangerous substances in the workplace. This policy is in effect in order to protect the safety, health, and productivity of
all employees working on the jobsite. We require that you ensure that the following minimum requirements be met:

a)

b)

d)

It shall be unacceptable to bring onto Owner’s premises, property or jobsite, have possession of, have present in
the body system, be under the influence of, use, consume, distribute or attempt to distribute, manufacture or
dispense any form of narcotic, depressant, stimulant, hallucinogen, or any kind of perception—altering drug or
controlled substance (excepting only the taking of a prescribed drug under the direction of a physician, to the
extent it does not impair job performance or threaten safety, health, security or property), at any time during the
hours between the beginning and end of a work day.

It shall be unacceptable to bring onto Owner’s premises, property or jobsite, have possession of, be under the
influence of, use, consume, distribute or attempt to distribute, manufacture or dispense any form of alcohol at
any time during the hours between the beginning and end of your work day, whether or not on Owner’s
premises, property, or jobsite.

It shall be unacceptable to have possession of, be under the influence of, use, consume, distribute or attempt to
distribute, manufacture or dispense drugs, alcohol or any other mind or perception—altering substance off
Owner’s premises, property or jobsite, and outside working hours, that could or does adversely affect a person’s
job performance, or anyone’s safety, health, security or property.

It shall be unacceptable to refuse to cooperate in or submit to questioning, medical or physical tests or
examination, or an inspection or search, when requested or conducted by governing officials.

2. Drug Testing

Whiting—Turner reserves the right to request Subcontractor to randomly select and test immediately any number of
individuals while working on the project site as well as test anyone directly involved in an accident or unsafe act.
Failure of the individual to take the test, or in the event the individual fails the test, Subcontractor shall immediately take
appropriate steps to remove individual from the project job site.
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Preconstruction

Description

Earl
Star¥

Earl
Finigh

WT/UConn Contract Execution 0 0 1] 16MAR15 1 ©WT/UConn IContract Execution
3000 WT Prequalification Package Assembly 5 0 3| 17MAR15 | 19MAR15 1 IWT Prequalliﬁcation Package Assembly
3040 UConn Prequalification Package Approval 5 0 1] 1I9MAR15 | 1I9MAR15 1 UConn Prequaliﬁcation Package Approval
2970 CHRO Prequalification Package Approval 5| 0 10| 1I9MAR15 |01APR15 Al 1 CHRO Prequalification Package Approval
1020 Construction Documents Complete 0 0 1] 23MAR15 1 <& Construction Documents Complete
2950 Demolition Bid Period 21 0| 22| 26MAR15 | 24APR15A| 1 Demolition Bid Period
1010 Subcontractor Prequalification 20) 0 13| 01APR15 A| 17APR15 A| 1 Subcclmtractor Prequalification
3050 S/MBE Outreach Event 1 0) 1] 13APR15 A| 13APR15 A 1 1 S/MBE Outreach Event
1650 Prequalification Review/Approval 8 0 3| 20APR15 A| 22APR15 A| 1 0 Pre: Iualification Review/Approval
1030 Subcontractor Bid 15 0) 15 23APR15 A| 13MAY 15 1 1Subcontractor Bid
2960 Demolition Bid Review 5 0 3| 27APR15 A| 20APR15 A| 1 ] Delmolition Bid Review
2980 Demolition Pricing Review by UConn 5 0 6] 27APR15 A| 04MAY 15 1 Demolition Pricing Review by UConn
2990 Demolition Package Change Order 1 0 2| 04MAY15 | 05MAY15 1 8 Demolition Package Change Order
4890 Extend 05A, 06A, 10A, 22A, 26B Bids 8| 6] 3[12MAY15 |22MAY15 1 Extend 05A, 06A, 10A, 22A, 26B Bids
1040 GMP Submission 5) 4 1] 14MAY15 | 20MAY 15 1 B GMP Submission
1070 Subcontractor Prequalification 11A & 21A & 04A 10} 10| 0] 15MAY15 | 29MAY 15 1 (=3 Subcontractor Prequalification 11A & 21A & 04A
4870 Rebid 03B Package to Prequalified Contractor 10 10 0] 15SMAY15 | 29MAY15 1 (=3 Rebid 03B Package to Prequalified Contractor
1050 GMP Amendment 10] 10] 0] 21MAY15 | 04JUN15 1 GMP Amendment
4910 WT Review 05A, 06A, 10A, 22A, 26B Package 5 5 0] 26MAY15 | 01JUN15 1 WT Review 05A, 06A, 10A, 22A, 26B Package
4920 WT Review 03B Package 3] 3] 0] 01JUN15 | 03JUN15 1 3 WT Review 03B Package
1200 Prequalification Review/Approval 11A & 21A & 5| 5| 0] 01JUN15 | 05JUN15 1 @ Prequalification Review/Approval 11A & 21A & 04A
4900 GMP Allowance Adjust 05A, 06A, 10A, 22A, 3] 3] 0] 02JUN15 | 04JUN15 1 8 GMP Allowance Adjust 05A, 06A, 10A, 22A, 26B CO
4880 GMP Allowance Adjustment 03B Change Order 5 5 0] 04JUN15 | 10JUN15 1 @ GMP Allowance Adjustment 03B Change Order
1210 Subcontractor Bid 11A & 21A & 04A 10] 10] 0] 08JUN15 | 19JUN15 1 &3 Subcontractor Bid 11A & 21A & 04A
4930 WT Review 11A, 21A, 04A Bids 5) 5] 0] 22JUN15 | 26JUN15 1 BWT Review 11A, 21A, 04A Bids
4860 GMP Allowance Adjustment 11A & 21A & 04A 5| 5| 0]29JUN15 | 03JUL15 1 8 GMP Allowance Adjustment 11A & 21A & 04A CO
Start-Up
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3010 Issue 02A Demolition/Abatement Contract 3] 0] 1] 05MAY15 | 05MAY 15 1 llslsue 02A Demolition/Abatement Contract

3020 Issue 23A  Mechanical Demolition Contract 3 0) 1] 05MAY15 | 05MAY15 1 llslsue 23A Mechanical Demolition Contract

3030 Issue 26A Electrical Demolition Contract 3] 0] 1| 05MAY 15 | 05MAY 15 1 llslsue 26A Electrical Demolition Contract

4320 23A Mechanical Demolition Contract Return 5 0 3| 06MAY15 | 08MAY 15 1 123A Mechanical Demolition Contract Return

4330 26A Electrical Demolition Contract Return 5) 0| 3| 06MAY15 | 08MAY 15 1 l2|6A Electrical Demolition Contract Return

4310 02A Demolition/Abatement Contract Return 5) 0] 4| 06MAY 15 | 11IMAY15 1 0 02A Demolition/Abatement Contract Return

3060 Issue 01A - Site Fencing Contract 3 3 0] 05JUN15 | 09JUN15 1 O ssue 01A - Site Fencing Contract

3080 Issue 03A Concrete Contract 3] 3] 0] 05JUN15 | 09JUN15 1 0 Issue 03A Concrete Contract

3110 Issue 05A Steel Contract 3 3 0] 05JUN15 | 09JUN15 1 0 Issue 05A Steel Contract

3150 Issue 09A Carpentry Contract 3 3 0] 05JUN15 | 09JUN15 1 0 Issue 09A Carpentry Contract

3270 Issue 23C Air Distribution Contract 3] 3] 0] 05JUN15 | 09JUN15 1 0 Issue 23C Air Distribution Contract

3350 Issue 31A Sitework Contract 3 3 0] 05JUN15 | 09JUN15 1 0 ssue 31A Sitework Contract

3250 Issue 22A Plumbing Contract 5 5 0] 05JUN15 | 11JUN15 1 @ Issue 22A Plumbing Contract

3260 Issue 23B HVAC Piping & Equipment Contract 5 5 0] 05JUN15 | 11JUN15 1 @ Issue 23B HVAC Piping & Equipment Contract

3280 Issue 23D Building Automation Contract 5) 5] 0] 05JUN15 | 11JUN15 1 0 Issue 23D Building Automation Contract

3300 Issue 26B Electrical Contract 5 5 0] 05JUN15 | 11JUN15 1 O Issue 26B Electrical Contract

3320 Issue 26D Fire Alarm Contract 5| 5| 0] 05JUN15 | 11JUN15 1 B |ssue 26D Fire Alarm Contract

3140 Issue 08A Storefront/Curtainwall Contract U 7] 0] 05JUN15 | 15JUN15 1 B Issue 08A Storefront/Curtainwall Contract

3310 Issue 26C Generator Contract 7 7 0] 05JUN15 | 15JUN15 1 B Issue 26C Generator Contract

3330 Issue 26E Audio Visual Contract 7| 7| 0] 05JUN15 | 15JUN15 1 & Issue 26E Audio Visual Contract

3340 Issue 26F Tele/data Contract 7] 7] 0] 05JUN15 | 15JUN15 1 B Issue 26F Tele/data Contract

3070 Issue 01B Cleaning Contract 10) 10 0] 05JUN15 | 18JUN15 1 B Issue 01B Cleaning Contract

3120 Issue 06A Millwork Contract 10] 10] 0] 05JUN15 | 18JUN15 1 Issue 06A Millwork Contract

3130 Issue 07A Roofing Contract 10| 10| 0] 05JUN15 | 18JUN15 1 B3 Issue 07A Roofing Contract

3160 Issue 09B Painting & Wall Covering Contract 10 10 0] 05JUN15 | 18JUN15 1 = Issue 09B Painting & Wall Covering Contract
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3170 Issue 09C Ceiling Contract 10} 10| 05JUN15 | 18JUN15 = Issue 09C Ceiling Contract

3180 Issue 09D Flooring & Tile Contract 10] 10| 05JUN15 | 18JUN15 = Issue 09D Flooring & Tile Contract
3230 Issue 14A Elevator Contract 10] 10] 05JUN15 | 18JUN15 =l Issue 14A Elevator Contract

3360 Issue 32A Landscaping Contract 10| 10| 05JUN15 | 18JUN15 = Issue 32A Landscaping Contract
3210 Issue 11B Accumulator Contract 12] 12| 05JUN15 | 22JUN15 =3 Issue 11B Accumulator Contract
3220 Issue 11C Dishwasher Contract 12 12 05JUN15 | 22JUN15 =3 Issue 11C Dishwasher Contract
3190 Issue 10A Signage Contract 15 15) 05JUN15 | 25JUN15 == Issue 10A Signage Contract
3290 Issue 23E Air Balancing Contract 15| 15| 05JUN15 | 25JUN15 == Issue 23E Air Balancing Contract

(o8]
W

10JUN15 | 12JUN15
10JUN15 | 12JUN15
10JUN15 | 12JUN15
10JUN15 | 12JUN15
10JUN15 | 12JUN15
10JUN15 | 16JUN15
10JUN15 A] 17JUN15
12JUN15 | 18JUN15
12JUN15 | 18JUN15
12JUN15 | 18JUN15
12JUN15 | 18JUN15
12JUN15 | 18JUN15
16JUN15 | 22JUN15
16JUN15 | 22JUN15
16JUN15 | 22JUN15
16JUN15 | 22JUN15
18JUN15 | 24JUN15
19JUN15 | 25JUN15
19JUN15 | 25JUN15
19JUN15 | 25JUN15
19JUN15 | 25JUN15
19JUN15 | 25JUN15
19JUN15 | 25JUN15
19JUN15 | 25JUN15
19JUN15 | 25JUN15
23JUN15 | 29JUN15
23JUN15 | 29JUN15
26JUN15 | 02JUL15
26JUN15 | 02JUL15
06JUL15 | 10JUL15
06JUL15 | 10JUL15
06JUL15 | 14JUL15
13JUL15 | 17JUL1S
13JUL15 | 17JUL15
15JUL15 | 21JUL15

4000 01A - Site Fencing Contract Return

4020 03A Concrete Contract Return

4050 05A Steel Contract Return

4210 23C Air Distribution Contract Return

4290 31A Sitework Contract Return

4090 09A Carpentry Contract Return

3090 Issue 03B Topping Slab Contract

4190 22A Plumbing Contract Return

4200 23B HVAC Piping & Equipment Contract Return
4220 23D Building Automation Contract Return
4240 26B Electrical Contract Return

4260 26D Fire Alarm Contract Return

4080 08A Storefront/Curtainwall Contract Return
4250 26C Generator Contract Return

4270 26E Audio Visual Contract Return

4280 26F Tele/data Contract Return

4030 03B Topping Slab Contract Return

4010 01B Cleaning Contract Return

4060 06A Millwork Contract Return

4070 07A Roofing Contract Return

4100 09B Painting & Wall Covering Contract Return
4110 09C Ceiling Contract Return

4120 09D Flooring & Tile Contract Return

4170 14A Elevator Contract Return

4300 32A Landscaping Contract Return

4150 11B Accumulator Contract Return

4160 11C Dishwasher Contract Return

4130 10A Signage Contract Return

4230 23E Air Balancing Contract Return

3100 Issue 04A Masonry Contract

3240 Issue 21A Fire Protection Contract

3200 Issue 11A Foodservice Equip & Casework
4040 04A Masonry Contract Return

4180 21A Fire Protection Contract Return

4140 11A Foodservice Equip & Casework Contract
Submittals
Submit

101A - Site Fencing Contract Return
103A Concrete Contract Return
105A Steel Contract Return
123C Air Distribution Contract Return
131A Sitework Contract Return
09A Carpentry Contract Return
O Issue 03B Topping Slab Contract
B 22A Plumbing Contract Return
@ 23B HVAC Piping & Equipment Contract Return
@ 23D Building Automation Contract Return
O 26B Electrical Contract Return
026D Fire Alarm Contract Return
B 08A Storefront/Curtainwall Contract Retuin
O 26C Generator Contract Return
O 26E Audio Visual Contract Return
O 26F Tele/data Contract Return
@ 03B Topping Slab Contract Return
B 01B Cleaning Contract Return
06A Millwork Contract Return
@ 07A Roofing Contract Return
B 09B Painting & Wall Covering Contract Return
@ 09C Ceiling Contract Return
B 09D Flooring & Tile Contract Return
O 14A Elevator Contract Return
O 32A Landscaping Contract Return
3 11B Accumulator Contract Return
O 11C Dishwasher Contract Return
B 10A Signage Contract Return
O 23E Air Balancing Contract Return
1ssue 04A Masonry Contract
B ssue 21A Fire Protection Contract
E Issue 11A Foodservice Equip & Casework Contract
O 04A Masonry Contract Retura
0 21A Fire Protection Contract Return
B 11A Foodservice Equip & Casework Contract Return
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SUB432(] 23A Mechanical Demolition Submittals 3 1 4] 11MAY15 | 15MAY15 1 :|23A Mechanical Demolition Submittals
SUB433(] 26A Electrical Demolition Submittals 3 1 4] 11MAY 15 | 15MAY15 1 26A Electrical Demolition Submittals
SUB431(| 02A Demolition/Abatement Submittals 3| 1 3| 12MAY15 | 15MAY15 1 H02A Demolition/Abatement Submittals
SUB421(] 23C Air Distribution Contract Submittals - FCU 5 5) 0] 15JUN15 | 19JUN15 1 0 23C Air Distribution Contract Submittals - FCU
SUB449(| 31A Sitework Submittal - Sedimentation/Erosion 5| 5] 0] 15JUN15 | 19JUN15 1 0 31A Sitework Submittal - Sedimentation/Erosion
SUB400(] 01A - Site Fencing Submittals 10| 10| 0] 15JUN15 | 26JUN15 1 = 01A - Site Fencing Submittals
SUB402(| 03A Concrete Submittal 10] 10) 0] 15JUN15 | 26JUN15 1 = 03A Concrete Submittal
SUB405(| 05A Steel Submittals 10] 10] 0] 15JUN15 | 26JUN15 1 = 05A Steel Submittals
SUB429(] 31A Sitework Submittal - Grease Interceptor 10] 10] 0] 15JUN15 | 26JUN15 1 = 31A Sitework Submittal - Grease Interceptor
SUB444(] 31A Sitework Submittal - Shoring 10| 10| 0] 15JUN15 | 26JUN15 1 = 31A Sitework Submittal - Shoring
SUB445(] 31A Sitework Submittal - General 10| 10| 0] 15JUN15 | 26JUN15 1 = 31A Sitework Submittal - General Pipe/Structures
SUB446(| 31A Sitework Submittal - Vaults/Structures 10) 10) 0] 15JUN15 | 26JUN15 1 = 31A Sitework Submittal - Vaults/Structures
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SUB447(] 31A Sitework Submittal - Concrete 10] 10] 0] 15JUN15 | 26JUN15 1 = 31A Sitework Submittal - Concrete

SUB448(| 31A Sitework Submittal - Fire Post Indicator 10) 10) 0] 15JUN15 | 26JUN15 1 = 31A Sitework Submittal - Fire Post Indicator

SUB174(| 23C Air Distribution Submittals- AHU, ATU, 35 35| 0] 15JUN15 | 31JUL15 1 =====2123C Air Distribution Submittals- AHU, ATU, MAU

SUB440(] 09A - Carpentry Submittal- Phase 2/3 D/F/H 1 1 0] 17JUN15 | 17JUN15 1 09A - Carpentry Submittal- Phase 2/3 D/F/H

SUB438(] 09A - Carpentry Submittal - Phase 1 D/F/H 5 5) 0] 17JUN15 | 23JUN15 1 @ 09A - Carpentry Submittal - Phase 1 D/F/H

SUB409(] 09A Carpentry Submittals - Stair C Framing 10| 10| 0] 17JUN15 | 30JUN15 1 09A Carpentry Submittals - Stair C Framing

SUB439(] 09A - Carpentry Submittal - General 10| 10| 0] 17JUN15 | 30JUN15 1 =3 09A - Carpentry Submittal - General

SUB450(| 23B Chilled Water Piping (Buried) Submittal 5] 5] 0] 19JUN15 | 25JUN15 1 O 23B Chilled Water Piping (Buried) Submittal

SUB419(] 22A Plumbing Submittal - General Piping 10| 10| 0] 19JUN15 | 02JUL15 1 = 22A Plumbing Submittal - General Piping

SUB420(] 23B HVAC Piping & Equipment Submittals - 10| 10| 0] 19JUN15 | 02JUL15 1 =1 23B HVAC Piping & Equipment Submittals - General

SUB424(] 26B Electrical Submittals - General 10 10] 0] 19JUN15 | 02JUL15 1 =1 26B Electrical Submittals - General

SUB434(] 26B Electrical Submittals - Transformer 10| 10| 0] 19JUN15 | 02JUL15 1 =3 26B Electrical Submittals - Transformer

SUB435(] 26B Electrical Submittals - Switchgear 10| 10| 0] 19JUN15 | 02JUL15 1 =1 26B Electrical Submittals - Switchgear

SUB436(] 26B Electrical Submittals - Mailroom Lighting 10| 10| 0] 19JUN15 | 02JUL15 1 =1 26B Electrical Submittals - Mailroom Lighting

SUB437(] 26B Electrical Submittals - Transfer Switch 10] 10] 0] 19JUN15 | 02JUL15 1 =1 26B Electrical Submittals - Transfer Switch

SUB441(] 26B Electrical Submittals - Balance Lighting 10| 10| 0] 19JUN15 | 02JUL15 1 =3 26B Electrical Submittals - Balance Lighting

SUB443(] 22A Plumbing Submittal - Fixtures 10| 10| 0] 19JUN15 | 02JUL15 1 =1 22A Plumbing Submittal - Fixtures

SUB422(| 23D Building Automation Submittals 20 20| 0] 19JUN15 | 16JUL15 1 =3 23D Building Automation Submittals

SUB426(] 26D Fire Alarm Submittals 20| 20| 0] 19JUN15 | 16JUL15 1 ==3 26D Fire Alarm Submittals

SUB169(] 23B HVAC Piping Submittals - Chiller 35 35| 0] 19JUN15 | 06AUG 15 1 ====323B HVAC Piping Submittals - Chiller

SUB427(| 26E Audio Visual Submittals 10] 10| 0] 23JUN15 | 06JUL15 1 =3 26E Audio Visual Submittals

SUB428(| 26F Tele/data Submittal 10| 10| 0] 23JUN15 | 06JUL15 1 =3 26F Tele/data Submittal

SUB408(| 08A Storefront/Curtainwall Submittals 20) 20| 0] 23JUN15 | 20JUL15 1 == 08A Storefront/Curtainwall Submittals

SUB425(] 26C Generator Submittals 20| 20| 0] 23JUN15 | 20JUL15 1 =3 26C Generator Submittals

SUB403(] 03B Topping Slab Submittals 10| 10| 0] 25JUN15 | 08JUL15 1 =3 03B Topping Slab Submittals

SUB406(] 06A Millwork Submittals - Mailroom 5 5) 0] 26JUN15 | 02JUL15 1 06A Millwork Submittals - Mailroom

SUB407(] 07A Roofing Submittals 10| 10| 0] 26JUN15 | 09JUL15 1 =3 07A Roofing Submittals

SUB410(] 09B Painting & Wall Covering Submittals 10| 10| 0] 26JUN15 | 09JUL15 1 =1 09B Painting & Wall Covering Submittals

SUB411(] 09C Ceiling Submittals 10] 10| 0] 26JUN15 | 09JUL15 1 =3 09C Ceiling Submittals

SUB412(] 09D Flooring & Tile Submittals 10| 10| 0] 26JUN15 | 09JUL15 1 =3 09D Flooring & Tile Submittals

SUB401(] 01B Cleaning Submittal 20| 20| 0] 26JUN15 | 23JUL15 1 =3 01B Cleaning Submittal

SUB417(| 14A Elevator Submittal 20| 20| 0] 26JUN15 | 23JUL15 1 =3 14A Elevator Submittal

SUB430(] 32A Landscaping Submittals 30| 30 0] 26JUN15 | 06AUG 15 1 === 32A Landscaping Submittals

SUB415(] 11B Accumulator Submittal 20| 20| 0] 30JUN15 | 27JUL15 1 == 11B Accumulator Submitta!

SUB416(| 11C Dishwasher Submittal 20) 20| 0] 30JUN15 | 27JUL15 1 ==3 11C Dishwasher Submittal

SUB413(] 10A Signage Submittals 10| 10| 0] 03JUL15 16JUL15 1 =1 10A Signage Submittals

SUB423(] 23E Air Balancing Submittal 10| 10| 0]03JuL15 | 16JUL15 1 = 23E Air Balancing Submittal

2700 BIM Coordination Lower Level 40) 40| 0] 09JUL15 | 02SEP15 1 === BIM Coordination Lower Level

SUB404(] 04A Masonry Submittals - General 10| 10| 0] 20JUL15 | 31JUL15 1 = 04A Masonry Submittals - General

SUB418(| 21A Fire Protection Submittal 10] 10] 0]20JUL15 | 31JUL15 1 = 21A Fire Protection Submittal

SUB451(] 04A Masonry Submittals - Precast 20 20| 0] 20JUL15 14AUG 15 1 ==3 04A Masonry Submittals - Precast

SUB414(] 11A Foodservice Equip & Casework Submittals 20| 20| 0] 22JUL15 18AUG15 1 ==3 11A Foodservice Equip & Casework Submittals

SUB442(] 03A - Concrete Submittal - Underpinning 10| 10| 0]30JUL15 | 12AUG15 1 =1 03A - Concrete Submittal - Underpinning

2710 BIM Coordination Upper Level 40 40 0| 03SEP15 |290CT15 1 =3 BIM Coordination Upper Level

Review

REV431(] 02A Demolition/Abatement Submittal Review 3| 3] 0| 18MAY15 | 20MAY15 1 1 02A Demolition/Abatement Submittal Review

REV432(] 23A  Mechanical Demolition Submittal Review 3 3| 0] 18MAY15 | 20MAY15 1 1 23A Mechanical Demolition Submittal Review

REV433(] 26A Electrical Demolition Submittal Review 3] 3] 0] 18MAY15 | 20MAY15 1 l 26A Electrical Demolition Submittal Review

REV440(] 09A - Carpentry A/E Review - Phase 2/3 D/F/H 10| 10| 0] 18JUN15 | 01JUL15 1 =1 09A - Carpentry A/E Review - Phase 2/3 D/F/H

REV421(] 23C Air Distribution A/E Submittal Review - 5) 5] 0] 22JUN15 | 26JUN15 1 123C Air Distribution A/E Submittal Review - FCU

REV449(] 31A Sitework A/E Review - 5 5) 0] 22JUN15 | 26JUN15 1 131A Sitework A/E Review - Sedimentation/Erosion

REV438(] 09A - Carpentry Submittal Review - Phase 1 5 5) 0] 24JUN15 | 30JUN15 1 B 09A - Carpentry Submittal Review - Phase 1 D/F/H

REV450(] 23B Chilled Water Piping A/E Review Submittal 5 5 0] 26JUN15 | 02JUL15 1 O 23B Chilled Water Piping A/E Review Submittal

REV445(] 31A Sitework A/E Review - General 5 5| 0] 29JUN15 | 03JUL15 1 1 31A Sitework A/E Review - General Pipe/Structure

REV446(] 31A Sitework A/E Review - Vaults/Structures 5) 5] 0] 29JUN15 | 03JUL15 1 131A Sitework A/E Review - Vaults/Structures

REV447(] 31A Sitework A/E Review - Concrete 5] 5] 0] 29JUN15 | 03JUL15 1 131A Sitework A/E Review - Concrete

REV448(] 31A Sitework A/E Review - Fire Post Indicator 5| 5| 0] 29JUN15 | 03JUL15 1 1 31A Sitework A/E Review - Fire Post Indicator
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REV400(] 01A - Site Fencing A/E Submittal Review 10} 10| 0] 29JUN15 | 10JUL15 1 =3 01A - Site Fencing A/E Submittal Review

REV402(] 03A Concrete A/E Submittal Review 10| 10| 0] 29JUN15 | 10JUL15 1 I3 03A Concrete A/E Submittal Review

REV405(] 05A Steel A/E Submittal Review 10] 10] 0] 29JUN15 | 10JUL15 1 I3 05A Steel A/E Submittal Review

REV429(] 31A Sitework A/E Review - Grease Interceptor 10| 10| 0] 29JUN15 | 10JUL15 1 I3 31A Sitework A/E Review - Grease Interceptor

REV444(] 31A Sitework A/E Review - Shoring 10| 10| 0] 29JUN15 | 10JUL15 1 I3 31A Sitework A/E Review - Shoring

REV409(] 09A Carpentry A/E Review - Stair C Framing 5 5) 0] 01JUL15 | 07JUL15 1 09A Carpentry A/E Review - Stair C Framing

REV439(] 09A - Carpentry A/E Review - General 10| 10| 0] 01JUL15 14JUL15 1 =3 09A - Carpentry A/E Review - General

REV406(] 06A Millwork A/E Submittal Review - Mairoom 10] 10] 0]03JUL15 | 16JUL15 1 06A Millwork A/E Submittal Review - Mailroom

REV419(] 22A Plumbing A/E Review - General Piping 10] 10] 0] 03JUL15 16JUL15 1 = 22A Plumbing A/E Review - General Piping

REV420(] 23B HVAC Piping & Equip A/E Review - 10| 10| 0]03JUL15 | 16JUL15 1 =1 23B HVAC Piping & Equip A/E Review - General

REV424(] 26B Electrical A/E Submittal Review 10 10] 0] 03JUL15 16JUL15 1 = 26B Electrical A/E Submittal Review,

REV434(] 26B Electrical A/E Review - Transformer 10| 10| 0] 03JUL15 16JUL15 1 =3 26B Electrical A/E Review - Transformer

REV435(] 26B Electrical A/E Review - Switchgear 10| 10| 0J03JUL15 | 16JUL15 1 =1 26B Electrical A/E Review - Switchgear

REV436(] 26B Electrical A/E Review - Mailroom Lighting 10] 10] 0] 03JUL15 16JUL15 1 =3 26B Electrical A/E Review - Mailroom Lighting

REV437(] 26B Electrical A/E Review - Transfer Switch 10] 10] 0]03JUL15 | 16JUL15 1 =1 26B Electrical A/E Review - Transfer Switch

REV441(] 26B Elec A/E Review - Balance Lighting 10| 10| 0] 03JUL15 16JUL15 1 =1 26B Elec A/E Review - Balance Lighting

REV443(] 22A Plumbing A/E Submittal Review - Fixtures 10| 10| 0] 03JUL15 16JUL15 1 =3 22A Plumbing A/E Submittal Review - Fixtures

REV427(] 26E Audio Visual A/E Submittal Review 10] 10] 0]07JUL15 | 20JUL15 1 =1 26E Audio Visual A/E Submittal Review

REV428(] 26F Tele/data A/E Submittal Review 10] 10| 0]07JUL15 | 20JUL15 1 = 26F Tele/data A/E Submittal Review

REV403(] 03B Topping Slab A/E Submittal Review 10| 10| 0j09JUL15 | 22JUL15 1 =1 03B Topping Slab A/E Submittal Review

REV407(] 07A Roofing A/E Submittal Review 10] 10| 0] 10JUL15 | 23JUL15 1 =3 07A Roofing A/E Submittal Review

REV410(] 09B Painting & Wall Covering A/E Review 10| 10| 0] 10JUL15 | 23JUL15 1 =1 09B Painting & Wall Covering A/E Review

REV411(] 09C Ceiling A/E Submittal Review 10] 10] 0] 10JUL15 | 23JUL15 1 =3 09C Ceiling A/E Submittal Review

REV412(] 09D Flooring & Tile A/E Submittal Review 10| 10| 0] 10JUL15 | 23JUL15 1 =3 09D Flooring & Tile A/E Submittal Review

REV413(] 10A Signage A/E Submittal Review 10| 10| 0] 17JUL15 | 30JUL15 1 =1 10A Signage A/E Submittal Review

REV422(] 23D Building Automation A/E Submittal Review 10| 10| 0] 17JUL15 | 30JUL15 1 =3 23D Building Automation A/E Submittal Review

REV423(] 23E Air Balancing A/E Submittal Review 10| 10| 0] 17JuL15 | 30JUL15 1 = 23E Air Balancing A/E Submittal Review

REV426(] 26D Fire Alarm A/E Submittal Review 10] 10] 0] 17JUL15 | 30JUL15 1 =3 26D Fire Alarm A/E Submittal Review

REV408(] 08A Storefront/Curtainwall A/E Submittal 10] 10] 0]21JUL15 | 03AUG15 1 =3 08A Storefront/Curtainwall A/E Submittal Review

REV425(] 26C Generator A/E Submittal Review 10] 10] 0]21JUL15 | 03AUG15 1 =1 26C Generator A/E Submittal Review

REV401(] 01B Cleaning A/E Submittal Review 10| 10| 0] 24JUL15 | 06AUG15 1 =3 01B Cleaning A/E Submittal Review

REV417(] 14A Elevator A/E Submittal Review 10| 10| 0] 24JUL15 | 06AUG15 1 = 14A Elevator A/E Submittal Review

REV415(] 11B Accumulator A/E Submittal Review 10] 10] 0]28JUL15 | 10AUG15 1 = 11B Accumulator A/E Submittal Review

REV416(] 11C Dishwasher A/E Submittal Review 10] 10] 0] 28JUL15 10AUG15 1 = 11C Dishwasher A/E Submittal Review

REV404(] 04A Masonry A/E Submittal Review 10| 10| 0] 03AUG15 | 14AUG15 1 = 04A Masonry A/E Submittal Review

REV418(] 21A Fire Protection Submittal Review 10 10] 0] 03AUG15 | 14AUG15 1 = 21A Fire Protection Submittal Review

REV174(] 23C Air Distribution Submittals- AHU, ATU, 35) 35| 0] 03AUG15 |21SEP15 1 ====3123C Air Distribution Submittals- AHU, ATU, MAU

REV169(] 23B Chiller A/E Submittal Review 10] 10] 0] 07AUG15 | 20AUG15 1 =3 23B Chiller A/E Submittal Review

REV430(] 32A Landscaping A/E Review 10] 10] 0] 07AUG15 | 20AUG15 1 = 32A Landscaping A/E Review

REV442(] 03A - Concrete A/E Review - Underpinning 10] 10] 0] 13AUG15 | 26AUG15 1 =1 03A - Concrete A/E Review - Underpinning

REV451(] 04A - Masonry A/E Submittal Review - Precast 10| 10| 0] 17AUG15 | 28AUG15 1 = 04A - Masonry A/E Submittal Review - Precast

REV414(] 11A Foodservice Equip A/E Submittal Review 10] 10] 0] 19AUG15 |01SEP15 1 = 11A Foodservice Equip A/E Submittal Review

Procurement

1250 23C - Fan Coil Unit Mail Room Procurement 15] 15] 0] 29JUN15 | 17JUL15 1 =31 23C - Fan Coil Unit Mail Room Procurement

1260 23C - Balance of Fan Coil Unit - Procurement 2(3 Z(ﬂ 0] 29JUN15 | 24JUL15 1 I==323C - Balance of Fan Coil Unit - Procurement

1230 09A - Doors/Frame/Hardware Procurement - Ph 15 15) 0j01JUL15 | 21JUL15 1 == 09A - Doors/Frame/Hardware Procurement - Ph 1

1240 09A - Door/Frame/Hardware Procurement - Ph 40) 40| 0] 02JUL15 | 26AUG15 1 === 09A - Door/Frame/Hardware Procurement - Ph 2/3

4500 23B - Chilled Water Pipe (Buried) Procurement 50| 50 0] 03JUL15 11SEP15 1 =———=x2323B - Chilled Water Pipe (Buried) Procurement

4510 31A - Concrete Vaults/Structures Procurement 10] 10] 0] 06JUL15 17JUL15 1 = 31A - Concrete Vaults/Structures Procurement

1060 05A - Procurement Slab Opening Steel 15 15 0] 13JuL15 | 31JUL15 1 == 05A - Procurement Slab Opening Steel

1160 05A - Procurement RTU Dunnage 20| 20| 0] 13JUL15 | 07AUG15 1 =3 05A - Procurement RTU Dunnage

1220 05A - Procurement Stair Railings 20) 20| 0] 13JUL15 | 07AUG15 1 =3 05A - Procurement Stair Railings

3750 31A - Grease Interceptor Procurement 20 20| 0] 13JUL15 | 07AUG15 1 == 31A - Grease Interceptor Procurement

1270 06A - Mailroom Millwork Procurement 15 15) 0] 17JUL15 | 06AUG15 1 06A - Mailroom Millwork Procurement.

2100 22A - Plumbing Fixtures 35| 35 0] 17JUL15 | 03SEP15 1 =====122A - Plumbing Fixtures

1120 26A - Mailroom Lighting Procurement 40 40 0] 17JUL15 11SEP15 1 E=——==126A - Mailroom Lighting Procurement

Startdate 07JAN15 == Early bar

%ﬂe?;mgﬂn_ gg:erd:ars %t:f;/ne:é?ﬂs\;/e o The Vryhiting-Tumer Contracting Company Project Milestone Schedule g’ﬁﬁ%’:&z?af
“Rundate  19MAY15 - utnam Refectory Renovations Rev.:U005 (.
Bundab___1aWAYIS | Cal 2= 7 day work week Exhibit P - Milestone Project Schedule Summary bar
_PagenumberdA [ Cal 3 = 6 day work week ©  Startmilestone point
% ©  Finish milestone poit




inti i Rem Act Earl Earl
Description y Finiy Cal

Dur Dur Start sh

Nov DEC JAN FEB

1170 06A - Servery Millwork Procurement 50) 50 0] 17JUL15 | 25SEP15 1 E=——=3106A - Servery Millwork Procurement
1100 26B - Switchgear Procurement 60| 60| 0] 17JUL15 | 090CT 15 1 [==———=—=—=x1 268 - Switchgear Procurement
1110 26B -Exterior Switchgear/Transformer 100 100 0] 17JUL15 | 07DEC15 1 L 126B -Exterior Switchgear/Transformer Procurement
1190 08A - Storefront Procurement 50) 50| 0] 04AUG15 |130CT15 1 =———=—23 08A - Storefront Procurement
1080 26C - Generators Procurement 70 70| 0] 04AUG15 | 10NOV15 1 I=========2326C - Generators Procurement
1140 14A - Elevator Procurement 60} 60) 0] 07AUG15 |300CT15 1 =————=—=9114A - Elevator Procurement
1180 11B - Accumulator Procurement 45 45 0] 11AUG15 |130CT15 1 ==———==111B - Accumulator Procurement
1730 11C - Dishwasher Procurement 45) 45| 0] 11AUG15 |130CT15 1 ==—=——==311C - Dishwasher Procurement
1090 23B - Chiller Procurement 50} 50) 0] 21AUG15 |300CT15 1 ==——==2323B - Chiller Procurement
1150 11A - Refrigerator/Freezer Procurement 35 35 0] 02SEP15 ]210CT15 1 === 11A - Refrigerator/Freezer Procurement
1130 11A - Kitchen Equipment Procurement 60 60| 0] 02SEP15 |25NOV15 1 I=========3111A - Kitchen Equipment Procurement
1740 23C - AHU & MAU Procurement 45| 45| 0] 22SEP15 |23NOV15 1 [=———==323C - AHU & MAU Procurement
Academic Calendar Milestones
1790 Spring 15 Last Meal Served 0 0 1] 08MAY 15 2 ©Spring '15 Last Meal Served
1640 Fall '15 Dining Service Returns 0) 0| 0| 26AUG15 * 2| <Fall '15 Dining Service Returns
3470 Winter Break Start 0] 0| 0] 21DEC15 * 2| O Winter Break Start
4370 Winter Break Finish 0 0 0| 19JAN16 * 2 <@ Winter Break Finish
2890 Spring '16 Break Start 0 0l 0] 14MAR16 * 2 9 Spring '16 Break Start
4390 Spring 16 Break Finish 0 0 0| 19MAR16 *| 2| < Spring '16 Break Finish
2090 Spring '16 Last Meal Served 0) 0| 0] 06MAY16 * 2| ©Spring '16 Last Meal Served
4380 Fall '16 Dining Service Returns 0) 0| 0| 24AUG16 *| 2 <Fall 16 Dining Servi
Phase 1: Summer 2015
Exterior
Site
3740 Relocate North Side Condensers 2 2| 0] 21MAY15 | 22MAY 15 1 1 Relocate North Side Condensers
1280 Site Mobilization - Temp Fencing 5 5) 0] 15JUN15 | 19JUN15 1 0 Site Mobilization - Temp Fencing
3800 Remove/Store Site Lighting 2 2 0] 19JUN15 | 22JUN15 1 1 Remove/Store Site Lighting
1350 Sedimentation/Erosion Control 3] 3| 0] 29JUN15 | 01JUL15 1 1 Sedimentation/Erosion Control
1290 Tree Removal 3 3 0] 30JUN15 | 02JUL15 1 ¥ Tree Removal
3710 Sidewalk Removal 2 2] 0]02JUL15 | 03JUL15 1 1 Sidewalk Removal
1310 Demo Pavement 3 3| 0] 02JUL15 | 06JUL15 1 @ Demo Pavement
3760 Strip Topsoil & Store Off Site 3 3 0]02JUL15 | 06JUL15 1 8 Strip Topsoil & Store Off Site
1300 Remove/Store Granite Curbing 3 3| 0]03JUL15 | 07JUL15 1 O Remove/Store Granite Curbing
3770 Relocate Fire Main 8 8 0] 08JUL15 17JUL15 1 = Relocate Fire Main
3790 Electrical Manhole to STEM 5) 5] 0] 20JUL15 | 24JUL15 1 O Electrical Manhole to STEM
3780 Relocate Gas Main & Cap Abandoned 12 12| 0] 20JUL15 | 04AUG15 1 =3 Relocate Gas Main & Cap Abandoned
1380 Emergency Power Ductbank to STEM 15| 15| 0] 27JUL15 14AUG 15 1 =3 Emergency Power Ductbank to STEM
3730 Excavation Grease Interceptors 4 4 0]28JUL15 | 31JUL15 1 0 Excavation Grease Interceptors
1430 Mailroom CIP Ramp/Rail 10| 10| 0] 03AUG15 | 14AUG15 1 = Mailroom CIP Ramp/Rail
1980 Recaulk Exterior Windows 10] 10] 0] 04AUG15 | 14AUG15 3 = Recaulk Exterior Windows
1320 Cut/Shore South Hill 7| 7| 0] 05AUG15 | 13AUG15 1 B Cut/Shore South Hill
3810 Emergency Electric Ductbank to Putnam 10| 10| 0] 05AUG 15 | 18AUG15 1 =3 Emergency Electric Ductbank to Putnam
1420 Grease Interceptors & Piping Installation 5 5) 0] 10AUG15 | 14AUG15 1 O Grease Interceptors & Piping Installation
1370 Pads/Vaults for Switchgear/Transformer 5 5 0] 14AUG15 | 20AUG15 1 O Pads/Vaults for Switchgear/Transformer
1330 Rebar/Form Retaining Wall 10] 10] 0] 14AUG15 | 27AUG15 1 = Rebar/Form Retaining Wali
3830 Rework Fence to Phase 2 Configuration 2 2| 0] 17AUG15 | 18AUG15 1 1Rework Fence to Phase 2 Configuration
1440 Sanitary Line/Manhole Connection 10| 10| 0| 17AUG 15 | 28AUG15 1 = Sanitary Line/Manhole Connection
3880 Secondary Electrical Duct Banks to Building 5) 5] 0] 21AUG15 | 27AUG15 1 O Secondary Electrical Duct Banks to Building
Interior
Upper Level
1670 Owner Furniture Removal 5| 1 4] 11MAY15 | 15MAY15 3] G Owner Furniture Removal
1820 Temporary Dust Partitions at Kitchen 2 1 1] 14MAY15 | 15MAY 15 3 ‘Temporary Dust Partitions at Kitchen
1510 Temporarily Remove Servery Millwork 3 1 1| 14MAY15 | 16MAY 15 3 Temporarily Remove Servery Millwork
1660 Temporarily Remove Pendant Lighting 2 2 0] 21IMAY15 | 22MAY 15 3 1 Temporarily Remove Pendant Lighting
1480 Demo Grab-n-Go Area & Phase 1 Servery 7| 7| 0] 23MAY15 | 01JUN15 3] B Demo Grab-n-Go Area & Phase 1 Servery Items
Startdate 07JAN15 == Early bar
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3520 Demolish Walk-in Cooler 3 3 0] 02JUN15 | 04JUN15 3 1 Demolish Walk-in Cooler
1490 Remove Quarry Tile/Setting Bed - Seating Area 15] 15| 0] 02JUN15 | 18JUN15 3] =3 Remove Quarry Tile/Setting Bed - Seating Area
1800 Demo Stair C Wall, Bluestone, and Landing BC1 7 7| 0| 05JUN15 | 12JUN15 3 B Demo Stair C Wall, Bluestone, and Landing BC1
1850 Demolish Ceiling (Between Column Line M to S) 5 5 0] 13JUN15 | 18JUN15 3 B Demolish Ceiling (Between Column Line M to S)
2340 Resupport MEPs (as needed at demo ceiling 3 3| 0] 16JUN15 | 18JUN15 3 1 Resupport MEPs (as needed at demo ceiling area)
3530 Demo Storage Rm 218 -Floor Trough/Hood/Sink| 3 3| 0] 19JUN15 | 22JUN15 3 1 Demo Storage Rm 218 -Floor Trough/Hood/Sink
3400 Grout Injection at Existing Slab 4 4 0] 19JUN15 | 23JUN15 3] O Grout Injection at Existing Slab
3540 Demo Storage Rm 219 - Walls/Ceiling 3 3 0] 23JUN15 | 25JUN15 3 1 Demo Storage Rm 219 - Walls/Ceiling
1530 Decking/Framing at Stair C 5 5 0] 08JUL15 13JUL15 3 B Decking/Framing at Stair C
1700 Concrete Infill at Stair C 4 4 0] 14JUL15 | 17JUL15 3] B Concrete Infill at Stair C
1710 Cure Period Stair C Concrete 7| 7| 0] 18JUL15 | 24JUL15 2 Cure Period Stair C Concrete
1810 Prep & Pour Topping Slab 10| 10| 0] 25JUL15 | 05AUG15 3 Prep & Pour Topping Slad
3370 Cure Period Topping Slab 7| 7 0| 06AUG 15 | 12AUG15 2 Cure Period Topping Slab
1860 Stair D Handrails (Remove and Replace) Alt.3 3 3 0] 08AUG15 | 11AUG15 3 1 Stair D Handrails (Remove and Replace) Alt.3
1840 Temporary Partitions at Upper Level 7| 7 0] 10AUG15 | 17AUG15 3 B Temporary Partitions at Upper Level
1500 Reinstall Servery Millwork 5 5 0] 11AUG15 | 15AUG15 3 O Reinstall Servery Millwork
3450 Paint Stair D Handrails 1 1 0] 12AUG15 | 12AUG15 3 Paint Stair D Handrails
1720 Reinstall Pendant Lighting 1 1 0] 13AUG15 | 13AUG15 3] I Reinstall Pendant Lighting
1680 Owner Furniture Reinstallation 3 3| 0] 13AUG15 | 15AUG15 3 B Owner Furniture Reinstallation
4340 Install Partition at Walk-in-Cooler Area 5 5 0] 13AUG15 | 18AUG15 3 Install Partition at Walk-in-Cooler Area
1890 Stair A/B Handrails (Remove and Replace) Alt. 3 3 0] 15AUG15 | 18AUG15 3 1 Stair A/B Handrails (Remove and Replace) Alt. 2
1830 Cleaning at Phase 1 End 3 3| 0] 18AUG15 | 20AUG15 3 1 Cleaning at Phase 1 End
3460 Paint Stair A/B Handrails 1 1 0] 19AUG15 | 19AUG15 3] Paint Stair A/B Handrails
3390 Grout Infill New Stair G Steel 3| 3| 0] 19AUG15 | 21AUG15 3] 1 Grout Infill New Stair G Steel
3480 Stair E Handrail (Remove & Replace) Alt. 3 3 3 0] 19AUG15 | 21AUG15 3 1 Stair E Handrail (Remove & Replace) Alt. 3
3990 Paint Temporary Partitions & New Wall 3 3 0] 19AUG 15 | 21AUG15 3 1 Paint Temporary Partitions & New Wall Sections
1460 Cut/Remove Stair G Opening 4 4 0] 19AUG15 | 22AUG15 3 1 Cut/Remove Stair G Opening
3490 Paint Stair E Handrail 1 1 0] 21AUG15 |21AUG15 3] 1 Paint Stair E Handrai.
4350 WT Schedule Contingency 4 4 0| 22AUG15 | 26AUG15 3 BWT Schedule Contingency
Mail Room
1560 Demo Rubber Flooring/Ceilings/MEPs - 7J 7J 0| 21MAY15 | 20MAY 15 3 & Demo Rubber Flooring/Ceilings/MEPSs - Mailroom UL
1590 Sawcut/Concrete Removal Elec Duct - Mailroom 5 5) 0] 30MAY15 | 04JUN15 3 @ Sawcut/Concrete Removal Elec Duct - Mailroom UL
1540 Demo/Salvage Mailbox/Shutter - Mailroom LL 3 3| 0] 17JUN15 | 19JUN15 3 1 Demo/Salvage Mailbox/Shutter - Mailroom LL
1570 Partition Framing - Mailroom UL 4 4 0] 15JUL15 18JUL15 3 1 Partition Framing - Mailroom UL
1770 HVAC Duct/F CU/Piping - Mailroom UL 10] 10| 0] 18JUL15 | 29JUL15 3 = HVAC Duct/FCU/Piping - Mailroom UL
1580 Install Mailboxes/Window Shutter 4 4 0]20JUL15 | 23JUL15 3] I nstall Mailboxes/Window Shutter
1550 Modify/Install Mailroom Door - UL 3 3| 0] 22JUL15 | 24JUL15 3 I Modify/Install Mailroom Door - UL
1780 Partitions Drywall/ Taping - Mailroom UL 5 5) 0] 24JUL15 | 29JUL15 3 O Partitions Drywall/Taping - Mailroom UL
3550 Temporary Controls - Mailroom UL 4 4 0] 30JUL15 | 03AUG15 3 O Temporary Controls - Mailroom UL
3560 Mailroom Millwork - Mailroom UL 1 1 0] 07AUG15 | 07AUG15 3 1 Mailroom Millwork - Mailroom UL
1610 Painting - Mailroom UL 4 4 0] 08AUG15 | 12AUG15 3 1 Painting - Mailroom UL
1600 Ceiling Grid/Tile - Mailroom UL 5] 5] 0] 13AUG15 | 18AUG15 3] Ceiling Grid/Tile - Mailroom UL
3570 Temporary Lights - Mailroom UL 3 3| 0] 19AUG15 | 21AUG15 3 1 Temporary Lights - Mailroom UL
1630 Carpet Tile/Sheet Vinyl Flooring - Mailroom UL 5 5 0] 19AUG 15 | 24AUG15 3 O Carpet Tile/Sheet Vinyl Flooring - Mailroom UL
4360 Final Cleaning - Mailroom UL 2] 2| 0] 25AUG15 | 26AUG15 1 1 Final Cleaning - Mailroom UL
1620 Permanent Lighting - Mailroom UL 5 5 0| 14SEP15 | 18SEP15 1 0 Permanent Lighting - Mailroom UL
Roof
] 2300 | Roof Top Steel 15] 15] 0] 10AUG15 |28AUG15 | 1 == Roof Top Steel

Phase 2: Academic Year 2015/2016

Site
2190 Replace/Fix Concrete Band at Building 15 15) 0] 17AUG15 | 04SEP15 1 == Replace/Fix Concrete Band at Building
3820 Install Curbs & Patch Pavement 10] 10] 0] 19AUG15 |01SEP15 1 = Install Curbs & Patch Pavement
1340 Pour/Strip Retaining Walls 5 5 0] 28AUG15 |03SEP15 1 B Pour/Strip Retaining Walls
1690 Backfill at Retaining Wall 5) 5] 0] 04SEP15 |11SEP15 1 B Backfill at Retaining Wall
2930 Recaulk Masonry 10| 10| 0| 08SEP15 |21SEP15 1 =1 Recaulk Masonry
3920 Wood Beam Guardrail 5 5 0| 14SEP15 |18SEP15 1 0 Wood Beam Guardrail
Startdate 07JAN15 == Early bar
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3940 Install Decorative Metal Fencing 5 5 0| 14SEP15 |18SEP15 1 O Install Decorative Metal Fencing

1450 Underground CHWS/R Piping 10| 10| 0| 14SEP15 | 25SEP15 1 = Underground CHWS/R Piping

1410 High Pressure Fire Service/Hydrant 5 5) 0] 28SEP15 |020CT15 1 O High Pressure Fire Service/Hydrant

1360 Primary Electrical Duct Banks to SW/TX 10| 10| 0] 050CT15 |160CT15 1 = Primary Electrical Duct Banks to SW/TX

1390 Chiller & Generator Equipment Pads 3 3| 0] 190CT15 |210CT15 1 I Chiller & Generator Equipment Pads

1400 Filter Fabric/River Rock 4 4 0]220CT15 |270CT15 1 O Filter Fabric/River Rock

2910 Set Generators 3 3 0| 21DEC15 |23DEC15 1 1 Set Generators

3910 Set Chiller 3] 3] 0] 24DEC15 |29DEC15 1 O Set Chiller

3900 Wiring & Gas Connections to Generators 10| 10| 0| 24DEC15 | 08JAN16 1 =3 Wiring & Gas Connections to Generators

3930 Install Masonry at Screen Wall 15| 15| 0] 04APR16 * | 22APR16 1 =3 Install Masonry at Screen Wall
Interior

Lower Level

3410 Abatement Waiting Period 12 7 11MAY15 | 21IMAY 15 = Abatement Waiting Period

1910 Temporary Partition at WT Field Office 3 3| 15MAY15 | 18MAY15 Temporary Partition at WT Field Office

3430 Ceiling/Lighting Demolition 8 8| 21MAY15 | 30MAY15 = Ceiling/Lighting Demolition

1920 Abatement 12| 12| 01JUN15 | 13JUN15 = Abatement

1970 Demolition General Walls 30) 30| 15JUN15 | 20JUL15 ===4 Demolition General Walls

1960 MEP Demolition 15] 15| 20JUN15 | 08JUL15 =3 MEP Demolition

3660 Under Slab Utility Survey 3 3 21JUL15 | 23JUL15 1 Under Slab Utility Survey

3580 Cut/Excavate to Footings at Elevator 5 5) 24JUL15 | 29JUL15 0 Cut/Excavate to Footings at Elevator

1760 Cut/Excavate Footings at Stair G 5 5 30JUL15 | 04AUG15 O Cut/Excavate Footings at Stair G

1750 Form/Pour Footings/Piers at Stair G 4 4 05AUG15 | 08AUG15 1 Form/Pour Footings/Piers at Stair G

1930 Cut/Excavate Floor for Underslab Piping 10| 10| 05AUG15 | 15AUG15 = Cut/Excavate Floor for Underslab Piping
1870 Stair C Handrails (Remove and Replace) 3 3 12AUG15 | 14AUG15 0 Stair C Handrails (Remove and Replace)
3380 Backfill Footings/Piers at Stair G 3 3| 12AUG15 | 14AUG15 I Backfill Footings/Piers at Stair G

1470 Steel at Stair G 6 6| 12AUG15 | 18AUG15 B Steel at Stair G

3980 Footing Modifications at Stair F 10| 10| 17AUG15 |27AUG15 = Footing Modifications at Stair F

3590 Underpin Existing Footings at Elevator 12] 12 27AUG15 |10SEP15 =3 Underpin Existing Footings at Elevator

1990 Underslab Plumbing 20| 20|
3600 Excavate Elevator Pit 4 4
3610 Form/Pour Elevator Pit 9 9
3620 Backfill at Elevator Pit 3] 3]
4 4
7| 7|

05SEP15 |29SEP15
11SEP15 | 15SEP15
16SEP15 | 25SEP15
26SEP15 |29SEP15
30SEP15 |030CT15
040CT15 |100CT15

== Underslab Plumbing
O Excavate Elevator Pit
B Form/Pour Elevator Pit
1 Backfill at Elevator Pit
1 Pour Slab Infills at Elevator Pit
B Cure Concrete at Elevator Pit/Slab

3630 Pour Slab Infills at Elevator Pit
3650 Cure Concrete at Elevator Pit/Slab

olololololololololololololololo|lololololololololololololololololololololololololol ololo] &
Wlo] wlw] wlw]w] wlw] wlw]ow] wlw] w]w]w] w] w]wlw] o] w] N]w]w] wlw] w]wlw] w]w] wlow]ow] wlw] w] w]w] w]w]w| N

1950 Concrete Slab Replacement 12 12 050CT15 |170CT15 = Concrete Slab Replacement

3640 Masonry Elevator Shaft Wall 8 8| 120CT15 |200CT15 & Masonry Elevator Shaft Wal.

3690 Pour Housekeeping Pads 5 5) 190CT15 |230CT15 0 Pour Housekeeping Pads

1940 Window Replacement (Alumni Drive) 10| 10| 190CT15 |290CT15 B Window Replacement (Alumni Drive)

2020 Above Ceiling HVAC 15] 15] 190CT15 |04NOV15 =3 Above Ceiling HVAC

2500 Elevator Slab Opening 8§ 8 210CT15 |290CT15 & Elevator Slab Opening

2030 Above Ceiling Piping (Mechanical and Plumbing) 15 15) 240CT15 | 10NOV15 =3 Above Ceiling Piping (Mechanical and Plumbing)

2000 Frame Partitions 8| 8| 270CT15 | 04NOV15 B Frame Partitions

3700 Elevator Shaft Wall (Upper Level From Inside) 10| 10| 300CT15 | 10NOV15 = Elevator Shaft Wall (Upper Level From Inside)

4420 Exhaust Hood Installation 8| 8| 05NOV15 | 13NOV15 B Exhaust Hood Installation

2010 In-Wall MEPs 10] 10| 05NOV15 | 16NOV15 = In-Wall MEPs

2040 Above Ceiling Fire Protection 10] 10) 1INOV15 |21NOV15 = Above Ceiling Fire Protection

2270 Elevator Installation 30) 30| 11INOV15 | 16DEC15 === Elevator Installation

2060 Drywall & Tape Partitions 10| 10| 17NOV15 | 28NOV15 = Drywall & Tape Partitions

2050 Above Ceiling Electrical 10| 10| 23NOV15 | 04DEC15 = Above Ceiling Electrical

3440 Set AHU-1 5) 5] 24NOV15 | 30NOV15 @ Set AHU-1

2140 Pour Topping Slab 7| 7| 30NOV15 |07DEC15 & Pour Topping Slab

2150 Quarry Tile Floors 15 15 30NOV15 | 16DEC15 =3 Quarry Tile Floors

3680 Piping & Equipment in Mechanical Rooms 20| 20| 01DEC15 |23DEC15 == Piping & Equipment in Mechanical Roonis

3960 Cure Topping Slab 7| 7| 08DEC15 | 15DEC15 O Cure Topping Slab

2720 Exterior Storefront Installation 10 10 08DEC15 | 18DEC15 &= Exterior Storefront Installation

3970 Grind & Polish Topping Slab 15 15) 16DEC15 | 04JAN16 == Grind & Polish Topping Slab

2130 Ceramic Tile Wall Installation 10] 10] 17DEC15 |29DEC15 = Ceramic Tile Wall Installation

Startdate 07JAN15 == Early bar
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2160 Refrigerator/Freezer Installation 10} 10| 0| 177DEC15 |29DEC15 3 = Refrigerator/Freezer Installation

1900 Exterior Railings Stair F (Remove and Replace) 4 4 0] 19DEC15 |23DEC15 3 O Exterior Railings Stair F (Remove and Replace)

3950 Paint Hand Rails 5] 5] 0] 24DEC15 |30DEC15 3] O Paint Hand Rails

3420 Plumbing Fixtures 8 8| 0] 30DEC15 | 08JAN16 3 B Plumbing Fixtures

2070 Paint Partitions 5| 5] 0] 05JAN16 | 09JAN16 3] O Paint Partitions

2210 Stair G Stringers § 8| 0] 05JAN16 | 13JAN16 3 & Stair G Stringers

3670 Bathroom Accessories/Partitions 8| 8| 0] 09JAN16 | 18JAN16 3] = Bathroom Accessories/Partitions

4410 Wall Coverings 5 5) 0| 11JAN16 | 15JAN16 3 O Wall Coverings

2170 Interior Storefront Installation 8 8| 0] 11JAN16 | 19JAN16 3 B Interior Storefront Installation

2180 Servery Counters/Cabinets 10| 10| 0] 11JAN16 | 21JAN16 3 = Servery Counters/Cabinets

2080 Ceiling Grid Installation 12} 12 0] 11JAN16 | 23JAN16 3 = Ceiling Grid Installation

2220 Stair G Treads 5) 5] 0] 14JAN16 | 19JAN16 3] O Stair G Treads

2230 Stair G Railings 5] 5] 0] 20JAN16 | 25JAN16 3] O Stair G Railings

2110 Light Fixtures 12| 12| 0] 25JAN16 | 06FEB16 3 = Light Fixtures

2760 Stair G Trim/Millwork 10] 10] 0] 26JAN16 | 0SFEB16 3] = Stair G Trim/Millwork

2120 Registers, Grills, Diffusers 5 5 OJ08FEB16 |12FEB16 3 O Registers, Grills, Diffusers

3720 Elevator Inspection 5 5 0| 08FEB16 | 12FEB16 3 O Elevator Inspection

2240 Ceiling Tile Installation 10| 10| 0| 13FEB16 | 24FEB16 3 = Ceiling Tile Installation

2740 Balancing 8 8| 0| 25FEB16 | 04AMAR16 3 & Balancing

2200 Servery/Kitchen Equipment Installation 10| 10| 0| 25FEB16 | 07MAR16 3 = Servery/Kitchen Equipment Installation
2730 Servery/Kitchen Equipment Connections 5 5) 0] 08MAR16 | 12MAR16 3 O Servery/Kitchen Equipment Connections
2250 Final Cleaning E 5 0] 14MAR16 | 18MAR16 3] B Final Cleaning

2750 Commissioning/ Testing Lower Level Equipment 10| 10| 0| 14MAR16 | 25MAR16 1 = Commissioning/Testing Lower Level Equipment
4840 Owner Kitchen/Furniture Move-In 5 5] 0] 21MAR16 | 25MAR16 1 1 Owner Kitchen/Furniture Move-In
4850 Student Dining Transition (Upper to Lower Level) 0| O| 0] 30MAR16 * 1 < Student Dining Transition (Upper to Lower Level)
Upper Level

3500 Temp Dust Partitions at Kitchen (Winter Break) 2 2| 0| 21DEC15 |22DEC15 1 1 Temp Dust Partitions at Kitchen (Winter Break)

1520 Grind/Polish Concrete Floors 16 16 0] 23DEC15 | 15JAN16 1 Grind/Polish Concrete Floors

3510 Cleaning at Winter Break End 2 2] 0] 18JAN16 | 19JAN16 1 1Cleaning at Winter Break End

Grab-n-Go/Vestibule/Uni-Sex Lavatory

2510 Demo Future Grab Go Area (Lavs to remain)
2580 Demo above ceiling MEPs (including over Lavs)
2530 Above Ceiling MEPs

2540 Cut/Remove Slab

4570 Install Underground Piping (to Lav)

4580 Prep/Pour Slab

2520 Frame Partitions

2560 In-Wall MEPs

2570 Drywall & Tape Partitions

2650 Topping Slab

4590 Cure Topping Slab

2660 Polish Concrete

2600 Freezer Installation

4600 Ceramic Tile Wall/Ceiling Installation (Uni-Sex)
4610 Lavatory Fixture Installation

2670 Storefront Installation

4620 Lavatory Accessory Installation

01JUN15 | 09JUN15
10JUN15 | 16JUN15
17JUN15 | 02JUL15
03JUL15 | 10JUL15
13JUL15 | 17JUL1S
20JUL15 | 24JUL15
27JUL15 | 30JUL15
31JUL15 | 11AUG15
12AUG15 |21AUG15
24AUG15 | 28AUG15
31AUG15 | 09SEP15
10SEP15 | 16SEP15
17SEP15 | 30SEP15
17SEP15 | 30SEP15
010CT15 |050CT15
010CT15 |060OCT15
060CT15 |080CT15

&= Demo Future Grab Go Area (Lavs to remain)
@ Demo above ceiling MEPs (including over Lavs)
=3 Above Ceiling MEPs
B Cut/Remove Slab
O Install Underground Piping (to Lav)
O Prep/Pour Slab
1 Frame Partitions
=3 In-Wall MEPs
= Drywall & Tape Partitions
0 Topping Slab
&3 Cure Topping Slab
B Polish Concrete
= Freezer Installation
= Ceramic Tile Wall/Ceiling Installation (Uni-Sex)
@ Lavatory Fixture Installation
@ Storefront Installation
I'Lavatory Accessory Installation

-
-

ol
JY D

2550 Ceiling Grid 070CT15 |130CT15 B Ceiling Grid
2630 Light Fixtures 140CT15 |190CT15 O Light Fixtures
2620 Paint 200CT15 |230CT15 I Paint

2640 Ceiling Tiles 260CT15 |300CT15 O Ceiling Tiles

2610 Grab & Go Counters/Equipment
4630 Grab & Go Equipment Connections
2680 Final Cleaning

N
wislola bS] Mlojwl Blwlolo|o] o o]l o] DN O]

=
wislolalslslalw|lbdlwlololo] Nl alg] DN o]

02NOV15 | 13NOV15
16NOV15 | 19NOV15
20NOV15 |24NOV15

= Grab & Go Counters/Equipment
1 Grab & Go Equipment Connections
O Final Cleaning

ololololololololololololololololololololololo]l o
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Roof
| 2310 |Set/Connect Air Handling Units | 20| 20| O|21DEC15 | 19JAN16 | 1 === Set/Connect Air Handling Units
Phase 3: Summer 2016
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Act el Ori Rem Act Earl Earl
) Description DY Dur  Dur  Stat Fimish Cal 2015 2016

JAN FEB MAR APR MAY JUN JuL AUG SEP ocT Nov DEC JAN FEB MAR APR MAY JUN JuL AUG SEP ocT NOV E

Exterior
Site
3840 Final Grading 3 3| 0] 256APR16 | 27APR16 1 1 Final Grading
2690 Sidewalk/CIP Stair Installation (West Elevation) 5 5 0| 28APR16 | 04MAY16 1 3 Sidewalk/CIP Stair Installation (West Elevatig
3850 Spread Topsoil 2 2| 0] 05MAY16 | 06BMAY 16 1 1 Spread Topsoil
4760 Rework Fence to Phase 3 Configuration 2 2 0] 06MAY16 | 09MAY 16 1 1 Rework Fence to Phase 3 Configuration
3870 Plantings & Trees (May 15) 5 5 0] 09MAY16 | 13MAY 16 1 O Plantings & Trees (May 15)
4770 Sidewalk (North Elevation) 3] 3] 0] 10MAY16 | 12MAY16 1 0 Sidewalk (North Elevation)
4750 Pavement Patching (North East Drive) § 8| 0] 10MAY16 | 19MAY 16 1 =3 Pavement Patching (North East Drive)
3860 Seed Lawn (June 1) 2 2| 0] 16MAY16 | 17MAY16 1 1Seed Lawn (June 1)
3890 Re-Install Site Lighting 3] 3] 0] 18MAY16 | 20MAY16 1 1 Re-Install Site Lighting
Interior
Upper Level
2770 Temporary Dust Partitions (In Kitchen) 4 4 26MAR16 | 29MAR16 O Temporary Dust Partitions (In Kitchen)
2290 Wall/Ceiling Demolition 6) 6) 30MAR16 | 04APR16 0 Wall/Ceiling Demolition
2370 Above Ceiling MEP Demolition 5 5) 02APR16 | 06APR16 1 Above Ceiling MEP Demolition
2860 Masonry Wall Infills 8 8| 05APR16 | 12APR16 & Masonry Wall Infills
4430 Topping Slab (Entrance) 3 3| 07APR16 | 09APR16 1 Topping Slab (Entrance)
4720 Painting Exposed Ceiling Structure 5 5 07APR16 | 11APR16 O Painting Exposed Ceiling Structure
4440 Cure Topping Slab 7| 7| 10APR16 | 16APR16 B Cure Topping Slab
4710 Sound Absorbing Ceiling Panels 6 6) 12APR16 | 17APR16 B Sound Absorbing Ceiling Panels
4680 Ceiling Soffits Framing 10| 10| 12APR16 | 21APR16 B Ceiling Soffits Framing
4450 Grind/Polish Topping Slab 3 3| 17APR16 | 19APR16 1 Grind/Polish Topping Slab
2360 Above Ceiling HVAC Systems 10| 10| 18APR16 | 27APR16 & Above Ceiling HVAC Systems
2330 Storefront Vestibule 5] 5] 20APR16 | 24APR16 O Storefront Vestibule
4810 Exhaust Hood Installation 3 3| 22APR16 | 24APR16 1 Exhaust Hood Installation
2320 Overflow Drain Piping 5 5 23APR16 | 27APR16 1 Overflow Drain Piping
2780 Above Ceiling Plumbing 10] 10] 23APR16 | 02MAY16 B Above Ceiling Plumbing
2800 Above Ceiling Fire Protection 10| 10| 23APR16 | 02MAY16 B Above Ceiling Fire Protection
2790 Above Ceiling Electrical 10| 10| 28APR16 | 07MAY16 = Above Ceiling Electrical
4660 Millwork Ceiling Beams 10| 10| 28APR16 | 07MAY16 = Millwork Ceiling Beams
4690 Ceiling Soffit Sheetrock/Taping 5 5 03MAY16 |07MAY16 O Ceiling Soffit Sheetrock/Taping

06MAY16 | 0SMAY16
06MAY16 | 0SMAY16
06MAY16 | 10MAY16
08MAY16 | 10MAY16
08MAY16 | 10MAY16
10MAY16 | 14MAY16
10MAY16 | 14MAY16
10MAY16 | 15MAY16
15MAY16 | 16MAY16
15MAY 16 | 22MAY 16
16MAY16 | 17MAY16
17MAY 16 | 19MAY 16
18MAY16 | 21MAY16
20MAY16 | 24MAY16
22MAY16 | 28MAY16
25MAY16 | 29MAY 16
29MAY16 | 05JUN16
31MAY16 | 05JUN16
06JUN16 | 08JUN16
06JUN16 | 15JUN16
06JUN16 | 15JUN16
09JUN16 | 12JUN16
13JUN16 | 16JUN16
16JUN16 | 19JUN16
16JUN16 | 25JUN16

2260 Servery & Equipment Demolition

2280 Kitchen Equipment Demo (Dishwasher, Sinks)
1880 Loading Dock Handrails (Remove, Replace,
4700 Ceiling Soffit Painting

4830 Touch-up Paint Above Ceiling (MEPs)

4480 Remove Quarry Tile Floor (Dishwasher Area)
4790 Install Grow Wall

4400 Lavatory Demolition

4460 Concrete Infill (Dishwasher Area)

4800 Milwork Trim at Entrance

4730 Underground Piping (Lav)

4470 Cut Accumulator Opening

4740 Backfill & Pour S.0.G. (Lav)

2380 Frame Partitions (Kitchen/Servery)

4780 Cure S.0.G (Lav)

2810 In-Wall MEPs

4560 Above Ceiling MEPs (Lav)

2490 Drywall/ Tape Partitions

4490 Frame Partitions (Lavs)

2430 Ceiling Grid

2870 Quarry Tile Flooring (Severy/Dishwashwer Area)
4530 In-Wall Plumbing (Lavs)

4540 Sheetrock Partitions (Lavs)

2460 Quarry Tile Flooring (Patching/Back of Kitchen)
2440 Light Fixtures

1 Servery & Equipment Demolition
1 Kitchen Equipment Demo (Dishwasher, Sini
O Loading Dock Handrails (Remove, Replace,
1 Ceiling Soffit Painting
1 Touch-up Paint Above Ceiling (MEPs)
O Remove Quarry Tile Floor (Dishwasher Arg
O Install Grow Wall
O Lavatory Demolition
1 Concrete Infill (Dishwasher Area)
& Millwork Trim at Entrance
1Underground Piping (Lav)
1 Cut Accumulator Opening
1 Backfill & Pour S.0.G. (Lav)
O Frame Partitions (Kitchen/Servery)
B Cure S.0.G (Lav)
@ In-Wall MEPs
& Above Ceiling MEPs (Lav)
Drywall/Tape Partitions
1 Frame Partitions (Lavs)
&= Ceiling Grid
Quarry Tile Flooring (Severy/Dishw3
0 In-Wall Plumbing (Lavs)
1 Sheetrock Partitions (Lavs)
1 Quarry Tile Flooring (Patching/Bac
@ Light Fixtures

o
-

-
=
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Dur Dur Dur Start sh 2016

APR MAY JUN JuL AUG SEP ocT NOV E

2470 Ceramic Tiles Walls (Dishwasher/Servery Area) 12} 12 0] 16JUN16 | 27JUN16 2 Ceramic Tiles Walls (Dishwasher|
2390 Servery Counters/Cabinets 8 8| 0] 20JUN16 | 27JUN16 2| & Servery Counters/Cabinets
2420 Refrigerator/Freezer 15 15) 0] 20JUN16 | 05JUL16 2| =3 Refrigerator/Freezer
2400 Servery Equipment 10 10 0] 28JUN16 | 08JUL16 2 I3 Servery Equipment
2480 Paint Walls 10] 10| 0] 28JUN16 | 08JUL16 2| I3 Paint Walls
4520 Ceramic Tile (Lavs) 10| 10| 0] 28JUN16 | 08JUL16 2| I Ceramic Tile (Lavs)
4640 Install Accumulator 15 15) 0] 28JUN16 | 13JUL16 2| Install Accumulator
2850 Servery Equipment Connections 5 5 0jogJuL16 | 13JUL16 2| O Servery Equipment Connectig
4820 Graphics Walls 5 5 0] 09JUL16 13JUL16 2 O Graphics Walls
2410 Millwork Counters 6 6) 0] 09JUL16 | 14JUL16 2| O Millwork Counters
2590 Lavatory Fixtures [§ 6) 0] 09JUL16 14JUL16 2 O Lavatory Fixtures
4650 Install Dishwasher 10] 10] 0] 09JUL16 18JUL16 2 Install Dishwasher
2830 Kitchen Equipment Start-up/Testing 12 12 0] 14JUL16 | 25JUL16 2| = Kitchen Equipment Start-ug
4550 Lavatory Partitions & Accessories 5 5 0] 15JUL16 19JUL16 2 O Lavatory Partitions & Access]
2450 Ceiling Tiles 6) 6] 0] 15JUL16 | 20JUL16 2| O Ceiling Tiles
2350 Accumulator/Dishwasher Connections 5] 5] 0] 19JUL16 | 23JUL16 2| B Accumulator/Dishwasher C
2840 Balancing 5 5 0] 21JuL16 | 25JUL16 2 O Balancing
2820 Final Cleaning 5 5) 0] 24JUL16 | 28JUL16 2| I Final Cleaning
4670 Accumulator/Dishwasher Testing 5 5 0] 24JUL16 | 28JUL16 2 1 Accumulator/Dishwasher T
2880 Commissioning 5) 5] 0] 29JUL16 | 04AUG16 1 B Commissioning
2900 Owner Training Equipment 5 5) 0]29JUL16 | 04AUG 16 1 @ Owner Training Equipme
2940 Owner Furniture Move-In 5 5 0]29JUL16 | 04AUG 16 1 B Owner Furniture Move-In
2920 Construction Manager Schedule Contingency 25| 25 0]29JUL16 | 22AUG 16 2| Construction Managg
Closeout
9990 Substantial Completion 0) 0| 0| 22AUG 16 2 <@ Substantial Complet
9999 Final Completion Paperwork 70 70| 0] 23AUG16 | 01INOV16 2| e Final
Startdate 07JAN15 == Early bar
Finish date 01NOV1 inations: - . ; .
(D dak v €A oy ok ook The Whiog Tinar Conractig Compeny Prfct Mistog Schetle |3 C i
“Pegenurberion ] Gal 3 - 6 day work week Exhibit P - Miestone Projeot Schedue & Sarimicsinepoint
y p
% ©  Finish milestone poit




